



Eastern Coalfields Limited
(A Subsidiary of Coal India Limited)
Sanctoria, P.O. Dishergarh, Dt. Burdwan (W.B.)

TENDER DOCUMENT

PART-I

NIT No.: ECL/HQ/GM (Civil)/NIT/33/93

Date: - 08.02.2012



Eastern Coalfields limited

(A Subsidiary of Coal India Limited)
Sanctoria, P.O. Dishergarh, Dt. Burdwan (W.B.)

PART-I Contains:

Cover Page	NIT	DTN etc.	Total (Pages)
1	3	39	43 (Forty Three)

Tender Notice No: ECL/HQ/GM (Civil)/NIT/33/93 Date: 08.02.2012

Name of Work: Strengthening of Coal Traffic Road from Kunustoria Road junction to 'C' Pit Bansra Colliery under Kunustoria Area (Length-3250 M) along with construction of culvert.

Date & time of Submission
Of Tender : **On 28.02.2012 from 10.00 A.M. to 3.00 P.M.**

Date & time of opening of
Tender (Part-I) : **On 29.02.2012 at 11.30 A.M.**

Name & Address of the
Tenderer to whom T.D. issued : -----

Cost of Tender paper/Application Fee: ₹ **2,270.00 Only** (Including 13.5% VAT)
(Non-refundable)

Cash Receipt No. & Date : -----

Date of Issue: : -----

**Signature of the Officer
Issuing Tender Paper**



EASTERN COALFIELDS LIMITED

(A Subsidiary of Coal India Limited)

Office of the General Manager (Civil)

Sanctoria P.O. Dishergarh, Dist. Burdwan (WB)-713333

NIT No: ECL/HQ/GM (Civil)/NIT/33/93

Date: 08.02.2012

NOTICE INVITING TENDERS

Sealed ITEM RATE tenders in TWO PARTS are invited from eligible or registered contractors of Coal India Ltd. or its Subsidiary Companies for execution of the following work :-

1.	Name of Work	Strengthening of Coal Traffic Road from Kunustoria Road junction to 'C' Pit Bansra Colliery under Kunustoria Area (Length-3250 M) along with construction of culvert.
2.	Estimated Cost	₹ 87,65,366.40
3.	Earnest Money	₹ 87,700.00
4.	Application Fee (Non-Refundable)	₹ 2270.00 including VAT @ 13.5% (i.e. ₹ 270.00 is for VAT out of total amount)
5.	Time of Completion	05 (Five) Months
6.	a) Issue of Tender Document	Begins on 20.02.2012 and Closes on 27.02.2012 Issue / Sale up to 12.30 P.M. on working days except on Saturday/Sunday & Holiday.
	b) Place of Issue of Tender Document	Either from the Office of GM (Civil), ECL, HQ, Sanctoria, P.O: Dishergarh, Dist: Burdwan (WB), PIN- 713333. OR from the Office of the General Manager, Kunustoria Area, PO: Toposi, Dist: Burdwan (WB).
	c) Display of Tender Document through website	Tender documents can also be downloaded from ECL website www.easterncoal.gov.in and from website of NIC http://tenders.gov.in during the period from 20.02.2012 to 27.02.2012 (In case tender document has been downloaded from website then the cost of tender document shall have to be deposited by the tenderer in the form of "Demand Draft" drawn in favour of "Eastern Coalfields Limited" on any Nationalized / Scheduled Indian Bank payable at Asansol preferably on State Bank of India in a separate envelope superscribing 'Cost of Tender Document'. Tenderers shall be solely responsible for any correctness of the downloaded tender documents. Submission of incomplete downloaded tender document will be rejected.).
7.	a) Date and Time of Submission of Tender	On 28.02.2012 from 10.00 A.M. to 3.00 P.M. (Tender submitted late will not be accepted).
	b) Place of Submission of Tender	Either at Office of GM (Civil), ECL, HQ, Sanctoria, P.O: Dishergarh, Dist: Burdwan (WB), PIN- 713333. OR at the Office of the General Manager, Kunustoria Area, PO: Toposi, Dist: Burdwan (WB).

Contd...2

8.	Date & time for opening of tenders (Part I- only)	On 29.02.2012 at 11:30 A.M. at the office of GM(C), ECL, HQ. Sanctoria, P.O. Dishergarh, Dist. Burdwan (W.B). If the office happens to be closed on scheduled date of submission / opening of tenders as specified, the tenders will be received / opened on next working day at the same time and venue.
9.	Tender Documents can be obtained from the address mentioned above. Application Fee should be paid only in the form of Cash or Bank Draft drawn infavour of “ Eastern Coalfields Limited ” on any Nationalized /Scheduled Indian Bank payable at Asansol preferably on State Bank of India	
10.	Tender Box at respective submission offices will be opened on 27.02.2012 at 03.30 P.M. only for recording the number of tender offers received at the respective places as mentioned above in presence of intending tenderers or their authorized representatives. The tenders will be opened as per details as mentioned above.	
11.	No Tender Document will be issued or received by POST.	
12.	<p><u>THE BASIC MINIMUM ELIGIBILITY CRITERIA</u></p> <p>a. The intending tenderer must have in its name as a Prime Contractor the experience of having successfully completed in Govt./Semi Govt. Department/ Public Sector Enterprises similar nature of works i.e. Road works including experience in bituminous Road works, during the last 7 (Seven) years ending on 31.01.2012 will be eligible which should be either of the following :-</p> <p style="text-align: center;">1. Three similar completed works each costing not less than ₹ 35.07 Lakhs OR 2. Two similar completed works each costing not less than ₹ 43.83 Lakhs OR 3. One similar completed work costing not less than ₹ 70.13 Lakhs</p> <p>In case the bidder is not a Prime contractor but a sub-contractor, then the bidder experience as sub-contractor will be taken into account if:- the contract in support of qualification is a sub-contract in compliance with the provision of such sub contract in the original contract awarded to prime contractor.</p> <p>b. Average annual financial turn over of civil works during last 3 (Three) years ending on 31st March 2011 should not be less than ₹ 26.30 Lakhs</p> <p>c. Fulfillment of eligibility criteria is to be supported with documentary evidence in the form of self certified / attested copy of work order, completion certificates, payment certificates indicating the period of work for which the payment has been made. Only such bidders who meet the above eligibility criteria & have submitted VAT Registration Certificate, PAN Card, Status details of the firm (Copy of Partnership deed/Memorandum of Association and Article of Association in case of Limited company), Audited Balance Sheet, and Earnest Money shall qualify for opening of Part-II of the tender i.e. Price Bid. Copies of all such documents shall be authenticated before submission and original shall be produced for verification as and when required.</p> <p>d. Tender shall have at least the following equipment of required capacity on ownership basis or to be arranged by the contractor through owning or possessing or having access through hire or to be hired (Agreement or MOU) / lease or to be leased (Agreement or MOU) or purchase agreement. i) Mobile hot mixed plant (light duty) (ii) Road roller (iii) Vibratory Roller, iv) Bitumen Boiler, v) Tipper (8-10 Tonne).</p>	
13.	The Intending Tenderer will have to submit an Affidavit in Non-Judicial Stamp paper as per enclosed format available in the Tender Document as a declaration in support of authenticity of the credentials / certificates / documents submitted by him / them.	

14.	ECL would not be liable for any compensation due to stoppage/change in scope of work due to local disturbance, change in Govt. Policy, law and any other of Judiciary, obstruction of delay by any outside elements/agency.
15.	Other details may be obtained from the Detailed Tender Notice, which is available in the Tender document.
16.	The intending tenderers are required to sign the Integrity Pact as per the format duly filled in which is available in the Tender Document Part-I.
17.	Completed Tenders in Two Parts as per instruction given in the Detailed Tender Notice Should be submitted on the scheduled date & time as per the Notice Inviting Tender.
18.	ECL reserves the right to accept or reject any or all the tenders without assigning any reason whatsoever. The tenderers should visit and inspect the site of work before offering their tenders.

Sd/-
General Manager (Civil)
ECL, HQ

Distribution:

1. T.S. to CMD / D(T) P&P D(T) OP / D(P) / D(F), E C L HQ. Sanctoria.
2. Chief Vigilance Officer, ECL.H.Q.
3. CGM(P&P) /CGM(F)C&B/GM(F)I/C / GM (CMC), ECL.HQ
4. CGMs / GMs- All Areas / Projects, G.M.(System), ECL, HQ.
5. GM /AFM / AE(C), Kunustoria Area – Along with 3 sets of tender documents with request to pl. arrange for issue of T.D. & receiving Tenders as per the NIT and sending the TENDERS to this office in time i.e. before scheduled date of opening of tenders.
6. Chief Manager (Civil), Tender Cell, ECL, HQ.
7. Sr. Manager (Finance), CED, ECL HQ.
8. All A. E. (C) /Establishment Incharge ECL- With a request to display in Notice Board
9. FM (Cash) / Chief Cashier, ECL.HQ.
10. P.R.M, ECL, HQ. – With request for arranging publication of this NIT as per norms.
11. Hony. Secretary – Builders’ Association of India, Asansol Centre, C/O: J.C.Lal, M/s. Linkers India, Lithuiria Road. Neamatpur, P.O:Sitarampur-713359
12. President Coal & Steel, Chamber of Commerce & Industries, P.O: Ukhra, Dt: Burdwan
13. Chief of Security- ECL.HQ:- With a request to provide adequate Security on the date of submission of tender at HQ. and on the date of opening of tenders accordingly.
14. All Notice Boards.

Copy to :

- i) Shri Debabrata Bandopadhyay, IAS (Retd) GD-89, Sector-III, Salt Lake, Kolkata-700106 – For Kind Information
- ii) Shri Sujit Shankar Chattopadhyay, IAS (Retired) CK-205, Sector-I, Salt Lake, Kolkata-700091 – For Kind Information

DETAILED TENDER NOTICE

1. Sealed **Item Rate** tenders in **TWO PARTS** (Part-I & Part-II) with the name of work superscribed as “**Strengthening of Coal Traffic Road from Kunustoria Road junction to ‘C’ Pit Bansra Colliery under Kunustoria Area (Length-3250 M) along with construction of culvert**” and Tender Notice No. ECL/HQ/GM (Civil)/NIT/33/93 Date: 08.02.2012 on each of the envelopes are invited from bonafide and experienced contractors and will be received at the Office of the (a) GM (Civil), Eastern Coalfields Limited, Sanctoria, P.O. Dishergarh, Dist. Burdwan (WB) **or** (b) at the Office of General Manager, **Kunustoria Area** as mentioned in the Notice Inviting Tenders **up to 3:00 P.M. on 28.02.2012**. Only PART-I of all Tenders will be opened **at 11:30 A.M. on 29.02.2012** in the presence of the attending tenderers or their authorized representatives who may wish to be present.

2(a) Tenders should be submitted in the prescribed form in time. These forms together with the proposed contract document including specifications and tender drawings (if available) may be obtained from the Offices as mentioned in the NIT on payment of **₹ 2,270.00 (Non-Refundable)** as Application Fee for each set. The payment is to be made either in cash or by Demand Draft drawn in favour of Eastern Coalfields Limited on any scheduled Bank payable at Asansol, preferably on State Bank of India. General Specification and description of work is enclosed with the tender document.

2(b) Any bids received after deadline prescribed as mentioned at clause-1 above due to any reasons whatsoever will not be accepted. In the event of the specified date for submission of bids being declared a holiday by the employer or felt inconvenient due to any strike / declared Bundh etc. the bids will be received up to the appointed time on the next working day.

2(c) Tender thus submitted shall consist of the following:

- i. Complete set of tender documents as sold, duly filled in and signed on all pages and at different places as required of the tender documents including Part-I & Part-II of the tender and as per the tender notice as applicable.
- ii. Certified / attested copy of VAT Registration Certificate.
- iii. PAN (Permanent Income Tax Account Number)
- iv. Earnest Money Deposit (as specified hereafter).
- v. Power of Attorney in case the tender is signed by an authorized representative of the tenderer.
- vi. Full name and address of the tenderer shall be written on the bottom left hand corner of the each sealed covers.

2(d) The tender document in which the tender is submitted by the tenderer shall become the property of the company and the Company shall have no obligation to return the same to the tenderer.

Contd...2

- 2(e) The tender shall be submitted in **TWO PARTS** as indicated in the Notice Inviting Tenders. Part-I shall consist of any deviations from terms and conditions of the tender and additional terms & conditions and if asked for, technical bid and credentials (documentary evidence in support of eligibility criteria duly authenticated by the bidder) and the original tender document issued to the bidder duly signed by the authorized signatory of the bidder on all pages as proof of accepting the conditions of the contract (excluding the Price Bid). Part-II of the Bid shall only consist of Priced Bill of Quantities duly filled in rates, amounts etc.
- i) The Earnest Money is to be submitted in a separate Envelope altogether, super scribing “**Earnest money deposit**”, and not inside the envelope containing Part-I or part-II of the Bid.
 - ii) The bidders, who will download the Tender Documents from the website of the Company, will be required to pay the **Cost of Tender Documents** (Application Fee) by Bank Draft as per the NIT at the time of submission of Tenders.
 - iii) The company shall not be responsible for any delay / difficulties / inaccessibility of the downloading facilities for any reason whatsoever. The downloading facility shall be available during the period of sale of tender paper.
 - iv) The bidders will be required to submit an undertaking that they will accept the tender documents as available in the website and their tender shall be rejected if any tempering in the tender document is found to be done at the time of opening of tenders.
 - v) The Bank Draft towards the cost of Tender Documents (Application Fee) and the undertaking of the tenderer as above shall be submitted in a separate Envelope marked “**Cost of Tender Documents and the undertaking**” and not with Part-I / EMD.
 - vi) In case of any discrepancy between the tender documents downloaded from the website and the master copy available in the office, the latter shall prevail and will be binding on the tenderers. No claims on this account will be entertained.
 - vii) The Part-I & Part-II should also be put into two separate sealed envelopes super scribed as such. Thereafter, all the three envelopes (four envelopes in case of bidders using downloaded Bid Document) should be submitted in a sealed envelope with appropriate superscription.
 - viii) Tender Box at respective submission offices will be opened on **28.02.2012** at **3:30 P.M.** only for recording the number of tender offers received at the respective places as mentioned above in presence of intending tenderers or their authorized representatives. The tender will be opened as per details as mentioned above and also in the Notice Inviting Tenders.
 - ix) The date of opening of Part-II of the tenders shall be communicated in due course after consideration of Part-I.
- 2(f) Each bidder shall submit only one bid for one package. A bidder who submits or participates in more than one bid (other than as sub-contractor or in case of alternatives that have been permitted or requested) will cause all the proposals with the bidder’s participations to be disqualified.
- 3 Earnest Money @ **1%** of the Estimated Cost (Rounded off to nearest hundred rupees (subject to maximum of ₹ 50 Lakhs) is to be deposited in the form of irrevocable Bank Guarantee (From Scheduled Bank / Branch acceptable to the owner) with the **validity 28 days** beyond the validity of the bid in the format given in the bid document in a separate envelope along with the tender. Certified cheques and Demand Draft will also be acceptable as Earnest Money drawn in favour of “**Eastern Coalfields Limited**” on any schedule bank payable at its Branch at Asansol. The date of issue of Demand Draft must be on or after the date of issue of the Tender Notice. For works value up to ₹ 5.00 Lakhs the Earnest Money may be deposited either **in cash** or in the form as **Demand Draft** as mentioned above. In case Earnest Money is deposited by cash, cash receipt is to be submitted in a separate sealed cover super scribed “**Earnest Money**” along with the tender as indicated herein after. Earnest money of unsuccessful bidder shall be refunded as promptly as possible after opening of ‘Price Bid’ and finalization of tender and shall bear no interest.
- 4 No tender shall be considered unless accompanied by the said Earnest Money.

- 5 The Earnest Money will be retained in the case of successful tenderer and refunded to the unsuccessful tenderer in due course of time and will not carry any interest. The unsuccessful bidder for this purpose means the bidders who have not qualified for opening of Part-II (Price Bid) and those who have not emerged as L-1 tenderer after opening of price bid. The Earnest Money deposited by the successful tenderer will be dealt with as provided elsewhere in the Tender Documents.
- 6 Every tenderer is expected, before quoting his rates, to go through the requirements of materials/workmanship under specification/requirements and conditions of contract and to inspect the site/area of the proposed work.
In case of item rate tender a schedule of quantities is enclosed with the tender document. He should quote specific rate for each item in the schedule and the rates shall be in rupees and paise. The rates shall be written both in words and figures and the unit in the words and the amount against each item totaled. The rates for the work should be inclusive of all incidentals, overheads, all taxes, Octroi's, duties, leads, lifts, carriage, tools & plant etc. as required for execution and completion of the work. It shall be deemed that the tenderer has visited the site/area and got fully acquainted with the working conditions and other prevalent conditions and fluctuations thereto whether they actually visited the site/area or not and have taken all the above factors into account while quoting his rates.
- 7 (a) Corrections where unavoidable, shall be made by crossing out and rewriting duly authenticated with full signature and date by the tenderer. Erasing or over-writing in the tender documents may disqualify the tender.
- 7 (b) The tender shall be submitted either in English or in Hindi.
- 7 (c) c) Cost of Bidding: The bidder shall bear all costs associated with the preparation and submission of his bid and the Employer will in no case be responsible and liable for those costs.
- 8 The Tenderer shall closely study all specification clauses, which govern the rates for which he is tendering. Normally the specification for any item of the work will be conforming to that of standard specifications as per BIS/CPWD/NBO unless and otherwise specified in the BOQ.
- 9 Sales - Tax Clearance Certificate for the last Financial Year or the last assessment which ever is later or Proof of filling the returns for the previous Financial Year or VAT registration certificate as applicable should accompany the tender.
- 10 The work should be completed within **05 (Five)** Months from expiry of **10 (Ten)** days from the issue of letter of acceptance of tender/work order or handing over the site or handing over reasonable number of working drawings to the contractor or the period of mobilization allowed in the work order for starting the work in special circumstances, which ever is latest.
- 11 On completion of the work all rubbish, debris, brick bats etc. shall be removed by the contractors at his/their own expenses and the site cleaned and handed over to the company and shall intimate official of having completed the work as per contract.
- 12 The company does not bind itself to accept the lowest tender and the reserves the right to reject any or all the tender without assigning any reasons whatsoever and to split up the work between two or more tenderers or accept the tender in part and not in entirety.
- 13 The tenderer (s) will indicate the equipment/machinery/vehicles he/they is/are going to use on this job and also give adequate evidence of experience in doing similar work and financial capacity to complete the work in time.
- 14 The tenderer(s) should also state what technical/supervisory personal he/they will be employing for supervising the work.

14 (a) Full information should be given by the tenderer in respect of the following :

- i) If an individual Full name, postal address, place of business
- ii) If proprietary firm Name of the proprietor, full postal address of firm / proprietors
- iii) If a partnership firm Full name of partners, Full postal address of the registered office of firm and the partners, registered partnership deed.
- iv) In case of company Date and place of registration, Memorandum & Articles of association. Name of all the directors. Full postal address of the registered office and all the directors.
- v) In case Joint Venture Two or three companies/ contractors participating in the tender as Joint Venture should submit Firm-wise participation details, Banker's name, execution of work with details of contribution of each and all other relevant details.

14 (b) Change In constitution of the contracting agency: Prior approval in writing of the Company shall be obtained before any change is made in the constitution of the contracting agency, otherwise it will be treated as a breach of contract.

15 Canvassing in connection with the tenders in any shape or form is strictly prohibited and tenders submitted by such tenderers who resort to canvassing shall be liable to rejection.

16 (a) Every tenderer will have to submit a declaration in support of the authenticity of the credentials / certificates / documents submitted by him/ them in the form of an affidavit in Non Judicial stamp paper as per enclosed format provided in the tender document.

16(b) If a Tenderer deliberately provides wrong information or submits false credentials in support of his qualifications, the Company reserves the right to terminate/rescind the contract, forfeit the EMD and other dues of the contractor and to take any other action as may be deemed fit.

17 An intending tenderer, after obtaining tender documents on payment of Application Fee, having doubts as to the meaning of any part of the tender documents may submit to the official inviting tender a written request for interpretation or clarification thereof. Any interpretation or clarification of the tender documents by formal addendum if issued by the official inviting tender shall be final and valid and binding on the company and the tenderers.

18 **Tender Evaluation:** The tenders received will be scrutinized and evaluated by a duly constituted Tender Committee. The tender committee will examine the comparative statements prepared by the concerned Technical Department and will satisfied it self that all aspects / conditions of each offer has been properly evaluated with respect to financial implications etc. Tenders received without Earnest Money will be rejected.

The deviations from the commercial terms & conditions & the Tender specifications are scrutinized before opening of price bids. Normally no deviations in the commercial terms & conditions will be accepted.

The Price Bids of the tenderers will have no condition. The Price Bids which are incomplete and not submitted as per instructions given in the Tender Document will be rejected.

19 ECL would not be liable for any compensation due to stoppage/change in scope of work due to local disturbance, change in Govt. Policy, law and any other of Judiciary, obstruction of delay by any out side elements/agency.

20 **Banned or delisted contractors:** The bidder would give a declaration (as per enclosed proforma for Affidavit) that they have not been banned or de-listed by any Govt. or Quasi Govt. agencies or PSU's. If a bidder has been banned or de-listed by any Govt. or Quasi Govt. agencies or PSU's, this fact must be clearly stated and it may not necessarily be a cause for disqualification. If the declaration is not given, the bid will be rejected as non-responsive.

- 21** On receipt of letter for acceptance of the tender issued by the company, the successful tenderer shall execute/accept contract agreement / work order in the company's prescribed form for the due fulfillment of the contract. Failure to enter into the required contract /accept the work order issued by the company within the specified period shall entail cancellation of letter of acceptance of tender / work-order and forfeiture of the Earnest Money. The written contract /work order to be entered into between the contractor and the company shall be foundation of the rights of both the parties and the contract shall not be deemed to be executed until the contract / work order is signed / accepted by both the parties i.e. Contractor and the company.
- 22(a)** The validity period of the tender shall be **4 (Four)** months from the date of opening of price bid or revised price bid, if any.
The tenderer shall not, during the said period, within the period extended by mutual consent, revoke, cancel his tender, or vary the tender on any terms thereof without consent in writing of the company. In case the tenderer violates to abide by this, the company will be entitled to forfeit the Earnest Money and reject the tender.
- 22 (b)** The company reserves the right to postpone the date of receipt and opening of tenders or to cancel the tenders without assigning any reason what so ever.
- 23** The company reserves its right to allow Public Enterprises Purchase preference facility as admissible under prevailing policy.
- 24** This detailed Tender Notice shall be deemed to be part of the Contract Agreement /work order.
- 25** No subletting of work as a whole by the contractor is permissible. Subletting of work in piece rated jobs is permissible with the prior approval of the department.
The Contract Agreement will specify major items of supply or services for which the contractor proposes to engage sub-contractor/ sub vendor. The contractor may from time to time propose any addition or deletion from any such list and will submit proposals in this regard to the Engineer-in-Charge / Designated Officer in charge for approval well in advance so as not to impede the progress of work. Such approval of the Engineer-in-Charge/ Designated Officer in Charge will not relieve the contractor from any of his obligations, duties and responsibilities under the contract.
- 26** In case the contractor enters into any litigation such action should have to be taken in a court of law with jurisdiction over the place where the subject work is to be executed.
- 27** The contractor/contractors shall make necessary payments of the Provident Fund for the workmen employed by him for the work as per the laws prevailing under provisions of CMPF and Allied Schemes and Miscellaneous provisions Act-1948 or Employees Provident Fund and Miscellaneous Provision Act-1952 as the case may be and will have to recover statutory dues and deposit the same along with employer's contributions (contractor's share) to the respective CMPF/EPF Offices and to submit statutory returns under intimation to principle employer.
- 28** No documents will be received / considered by the Tender committee for the purpose of evaluation of the tender after the scheduled date and time of dropping of the tender in the Tender Box. No further correspondence will be made regarding any lacking document neither any further opportunity will be provided for submission of the document (s) after the deadline. However, clarification, if necessary may be asked by the Management.
- 29** **No conditional tender will be accepted.**

GENERAL TERMS AND CONDITIONS

1. Definitions

- i) **"Employer"** or "Company" means the Eastern Coalfields Limited who will employ the contractor represented by the appropriate authority.
- ii) **"Principal Employer"** means the Eastern Coalfields Limited or the officer nominated by the Company to function on its behalf.
- iii) The word **"Contractor/ Contractors"** wherever occurs means the successful tenderer/ tenderers who has/have deposited the necessary Earnest money and has/have been given written intimation about the acceptance of tender and shall include legal representative of such individual or persons composing a firm or a company or the successors and permitted assignees of such individual, firm or Company, as the case may be.
- iv) **"Site"** means the land and places including any building and erection thereon, over, under, in or through which the Permanent works or Temporary works designed by the Engineer in Charge are to be executed and any other lands and places provided by the Employer for working space or any other purpose as may be specifically designated in the Contract as forming part of the site.
- v) The term **"Sub-Contractor"** as employed herein, includes those having a direct contract with Contractor either on piece rate, item rate, time rate or any other basis and it includes one who furnishes work to a special design according to the plans or specifications of this work but does not include one who merely supplies materials.
- vi) **"Accepting Authority"** shall mean the management of the company and includes an authorized representative of the company or any other person or body of persons empowered in this behalf by the company.
- vii) **"Engineer-in-charge"** shall mean the officer nominated by the company in the Civil Engineering cadre/ discipline who is competent to direct supervisors and authorized to be in charge of the works for the purpose of this contract. The Engineer in Charge /Designated Officer in Charge, who is of an appropriate seniority, will be responsible for supervising and administering the contract, certifying payments due to the contractor, valuing variations to the contract, awarding extension of time and valuing compensation events. The Engineer in Charge /Designated Officer in Charge may further appoint his representatives i.e. another person/Project Manager or any other competent person and notify to the contractor who is directly responsible for supervising the work being executed at the site, on his behalf under their Delegation of Powers of the company. However, overall responsibility, as far as the contract is concerned, will be that of the Engineer in Charge/Designated Officer in Charge.
- viii) The **"Contract"** shall mean the notice inviting tender, the tender as accepted by the Company, the work order issued to the contractor, and the formal contract agreement executed between the company and the contractor together with the documents referred to therein including general terms and conditions, special conditions, if any, scope of work, frozen terms & conditions/technical parameters/scope of work and revised offer, if any, specifications, drawings, including those to be submitted during progress of work, schedule of quantities with rates and amounts.
- ix) A **"Day"** shall mean a day of 24 hours from midnight to midnight.
- x) The **"Work"** shall mean the works required to be executed in accordance with the contract/work order or parts thereof as the case may be and shall include all extra or additional, altered or substituted works or any work of emergent nature, which in the opinion of the Engineer-in-charge, become necessary during the progress of the works to obviate any risk or accident or failure or become necessary for security.
- xi) **"Schedule of Rates"** referred to in this conditions shall mean the standard schedule of rates prescribed by the company and the amendments issued from time to time.

- xii) **"Contract amount"** shall mean:
- a) in the case of turnkey contracts the total sum for which tender is accepted by the company.
- b) in the case of other types of contracts the total sum arrived at based on the individual rates quoted by the tenderer for the various items shown in the "Schedule of Quantities" of the tender document as accepted by the Company with or without any alteration as the case may be.
- xiii) **"Written notice"** shall mean a notice or communication in writing and shall be deemed to have been duly served if delivered in persons to the individual or to a member of the contractors firm or to an office of the company for whom it is intended, or if delivered at or sent by registered mail to the last business address known to him who gives the notice.
- xiv) **"The constructional plant"** means all appliances, tools, plants or machinery or whatsoever nature required in or about the execution, completion or maintenance of the works but does not include materials or other things intended to form part of the permanent work.
- xv) **"Letter of Acceptance of Tender"** means letter giving intimation to the tenderer that his tender has been accepted in accordance with the provisions contained in that letter.
- xvi) **"Department"** means the Civil Engineering Department of Eastern Coalfields Limited or any of its units represented by the appropriate authority.
- xvii) **"Act of insolvency"** means as it is designed by Presidency Town Insolvency Act or Provincial Insolvency Act or any act amending such originals.
- xviii) The words indicating the singular only also include the plural and vice-versa where the context so requires.

2. **Contract Documents:**

The following documents shall constitute the contract documents:

- i) Notice Inviting Tender/Detailed Tender Notice.
- ii) Articles of Agreement / Letter of Acceptance of Tender/ Work Order.
- iii) General Terms & Conditions of contract/Commercial Terms & Conditions of contract.
- iv) Additional Terms & Conditions of contract, if any.
- v) Specifications.
- vi) Schedule of quantities (or Bill of Quantities)/ Schedule of work/ Scope of work and schedule of deviation (*to be provided by the contractor.*)
- vii) Frozen terms & conditions / technical parameters/ scope of work and revised offer, if any.
- viii) Contract drawings and work programme.
- ix) Safety Code etc. forming part of the tender.

N.B. Deviations: Deviations sought by the bidders, whether they are technical or commercial deviations, must only be given in the schedules prescribed for them. Any willful attempt by the bidders to camouflage the deviations by giving them in the covering letter or in any other documents than the prescribed schedules may render the bid itself as non-responsive.

2.1 The contractor shall enter into and execute contract agreement in the prescribed Performa available with the Department. The cost of the stamp papers for the contract agreement shall be borne by the contractor. Two sets of contract document/agreements shall be prepared and signed by both the parties one of the sets shall be stamped "Original" and the other "Duplicate". The duplicate copy will be supplied to the contractor free of cost and the original is to be retained by the company. For any additional copies required by the contractors the price to be charged would be that of the cost of the Tender Document (Application Fee).

All additional copies should be certified by the Engineer in Charge.

The contractor shall keep copy of these documents on the site/place of work in proper manner so that these are available for inspection at all reasonable times by the Engineer-in-charge, his representatives or any other officials authorized by the company for the purpose.

2.2 The contract document shall not be used by the contractor for any purpose other than this contract and the contractor shall ensure that all persons employed for this contract strictly adhere to this and maintain secrecy, as required of such documents.

2.3 Tender Evaluation: [Refer clause 18 of Detailed Tender Notice]

2.4 Abnormally High Rate (AHR) & Abnormally Low Rate (ALR) Items.

Abnormally High Rates & Abnormally Low Rates, if quoted by the contractor, in item rate tenders will be identified & dealt with as under:

i) For identification of AHR & ALR items the ceiling of +/- 20% respectively, when compared with the updated estimated rate, will be considered.

ii) Variation in Quantity on quoted rate during execution for AHR & ALR items shall be permitted up to +/-25%(+25% for AHR & -25% for ALR) of the quantity provided for items of work below plinth level & +/- 5% of the quantity provided for items of work above plinth level respectively.

iii) Quantity variation beyond the limit mentioned at ii) above shall be dealt by arriving at new rate based on prevalent market rates of materials & labour analyzed as per standard analysis of rate of N.B.O./ C.P.W.D. Payment of extra quantity over the permitted quantity of +/-25% and +/-5%(as the case may be) would be made on the basis of the new analyzed rate.

iv) For identified abnormally low rate (ALR) items, the contractor will be required to deposit with the company the difference in amount calculated between the departmental justified rate multiplied by the quantity of a particular ALR item and the ALR rate quoted by the contractor multiplied by the quantity of the same item.

The total amount to be deposited will be the sum total of all the identified ALR items calculated as per the method outlined above.

The amount so retained will be refunded on successful completion of individual ALR items of work.

2.5 Acceptance of Offer:

Letter of Acceptance is an acceptance of offer by the company and it need not be accepted by the tenderer. However, the tenderer should acknowledge the receipt of the order within 15 days of mailing of work order, any delay in acknowledging the receipt will be treated as a breach of contract, and the company by forfeiting EMD will declare compensation for the loss caused by such breach.

2.6 Banned or delisted Contractors: [Refer clause 20 of Detailed Tender Notice]

3. Discrepancies in contract documents & Adjustments thereof

The documents forming part of the contract are to be treated as mutually explanatory of one another and in case of discrepancy between schedule of quantity, the specifications and/or drawing, the following order of preference shall be observed;

- a) Description in Bill of Quantities of work.
- b) Particular specification and special conditions, if any
- c) Drawings.
- d) General specifications.

3.1 In the event of varying or conflicting provision in any of the document(s) forming part of the contract, the Accepting Authority's decision/clarification shall hold good with regard to the intention of the document or contract as the case may be.

3.2 Any error in description, quantity or rate in Bill of Quantities or any omission there from, shall not vitiate the contract or release the contractor from discharging his obligations under the contract including execution of work according to the Drawings and Specifications forming part of the particular contract document.

3.3 Any difference detected in the tender/ tenders submitted resulting from:

- a) Discrepancy between description in words and figures, the rate which corresponds to the amount worked out by the contractor shall be taken as correct.
- b) Discrepancy in the amount quoted by the contractor due to calculation mistake of the unit rate and quantity, the unit rate shall be regarded as firm and amount corrected.
- c) When the amount of an item is not worked out by the contractor or it does not correspond with the rates written either in figures or words, then the rates quoted by the Contractor in words shall be taken as correct.
- d) In the case of percentage rate tender, the Contractors are required to quote their rates both in amount as well as in the percentage below/above the rates entered in the Schedule. In such cases in the event of Arithmetical error committed in amount by the contractor, the tender percentage and not the amount should be taken into account.
- e) Discrepancy in totaling or carry forward in the amount quoted by the contractor shall be corrected.
- f) The tendered sum so corrected and altered shall be substituted for the sum originally tendered and considered for acceptance instead of the original sum quoted by the tenderer along with other tender/tenders. Rounding off to the nearest rupee should be done in the final summary of the amount instead of in totals of various sections of the offer.

4. Security Deposit:

4.1 Security Deposit shall consist of two parts;

- a) Performance Security to be submitted at award of work and
 - b) Retention Money to be recovered from running bills.
- The security deposit shall bear no interest.

4.2 Performance Security should be **5%** of contract amount and should be submitted within 28 days of receipt of LOA by the successful bidders in any of the form given below:

- A Bank Guarantee in the standard format prescribed by the Company.
- Govt. Securities, FDR or any other form of deposit stipulated by the owner
- Demand Draft drawn in favour of **Eastern Coalfields Limited** on any Scheduled Bank payable at its Branch at Asansol preferably on State Bank of India.

4.3 The Earnest Money/ Bid Security deposited in the form of Bank Guarantee shall be discharged when the Bidder has signed the Agreement and furnished the required Performance Security/ Security Deposit. The bid security deposited in the form of Demand draft/ cash shall be adjusted against the security deposit.

If performance security is provided by the successful bidders in the form of bank guarantee it shall be issued either -

(a) at Bidder's option by a nationalized/ Scheduled Indian Bank or

(b) by a foreign bank located in India and acceptable to the employer.

(c) the validity of the Bank Guarantee shall be for a period of one year or ninety days beyond the period of contract, whichever is more.

4.4 Failure of the successful bidder to comply with the requirement as above shall constitute sufficient ground for cancellation of the award of work and forfeiture of the bid security.

4.5 All running on account bills shall be paid at 95% (ninety five percent) of work value. This 5% (five percent) deduction towards Retention Money will be the second part of security deposit.

4.6 5% Performance Security should be refunded within 14 days of the issue of defect liability certificate (taking over certificate with a list of defects). Retention Money should be refunded after issue of No Defect Certificate. Retention Money should be deducted at 5% from running bills.

4.7 The Bank Guarantee towards security deposit shall be acceptable only for values above ₹ 50, 000/- and the Bank Guarantee shall also be valid for a minimum period of one year or ninety days beyond the period of contract, whichever is more.. Bank Guarantee is to be submitted in the format prescribed by the company. Bank Guarantee shall be irrevocable and will be from amongst the list of Banks (Scheduled Banks) provided in the bid document.

4.8 The Company shall be at liberty to deduct/appropriate from the security deposit such sums as are due and payable by the contractor to the company as may be determined in terms of the contract, and the amount appropriated from the security deposit shall have to be restored by further deduction from the contractors subsequent on account running bills, if any.

The refund of security deposit shall be subject to company's right to deduct/ appropriate its due against the contractor under this contract or under any other contract.

4.9 On completion of the entire work and issue of defect liability certificate (taking over certificate with a list of defects) by the Engineer-in-charge, one half of the security deposit remaining with the company shall be refunded. The other half shall be refunded to the contractor after issue of No Defect Certificate by the Engineer-in-Charge on the expiry of Defect Liability Period of six months , subject to the following conditions:

a) Any defect/defects in the work, if detected after issue of defect liability certificate is/are rectified to the satisfaction of the Engineer-in-Charge within the said period.

b) In the case of building work or other work of similar nature, the refund shall be made on the expiry of the said six months period or at the end of one full monsoon period i.e. June to September, whichever is later in point of time and any defects such as leakages in roof, effloresces in walls, dampness, defects in drainage etc. should be rectified to the satisfaction of Engineer-in-Charge.

5. Deviations/Variations in Quantities and Pricing

The quantities given in the "Schedule of Quantities" are based on estimates and are meant to indicate the extent of the work and to provide a uniform basis for tendering and any variation either by addition or omission shall not vitiate the contract.

- 5.1** The company through its Engineer in Charge or his representative shall, without radically changing the original scope and nature of the work, under contract, have power to make any alterations in or additions to or substitution of the original specifications, drawings, designs and instructions that may appear to be necessary or advisable during the progress of the work.
- 5.2** The contractor shall be bound to carry out the works in accordance with the instructions given to him in writing by the Engineer in Charge or his representative on behalf of the company. Such altered or additional or substituted work, which shall form part of the original contract, shall be carried out by the contractor on the same terms and conditions in all respects on which they agreed to do the main work and at the same rate/rates as are specified in the contract/ work-order.
- 5.3** The right is reserved to cancel any items of work included in the contract agreement or portion thereof in any stage of execution if found necessary to the work and such omission shall not be a waiver of any condition of the contract nor invalidate any of the provisions thereof.
- 5.4** If the additional, altered or substituted work includes any class of work for which rate/rates is/are not specified in the contract/work order, rates for such items shall be determined by the Engineer in Charge as follows:
- a)** In the case of percentage tenders, if the rate for the item of work executed is available in the company's approved SOR, it will be paid at the schedule rate plus or minus the accepted percentage as per contract,
 - b)** In case of item rate tenders, the rate for extra item shall be derived from the rate for similar item or near similar item of work available in the agreement schedule of work or by analysis of rates as at (c) below and the lower rate out of the above two shall be considered.
 - c)** In case the rate for extra item is to be derived by analysis of rate, the same shall be done by analysis on prevalent market rate of materials and labour based on standard norms of analysis of rate of N.B.O./C.P.W.D.
 - d)** In case of combined tender with partly item rate for non-schedule items & partly percentage tenders for SOR items, the rate for extra item shall be derived as at (b) above in case of non-schedule items rates and in case of percentage rates for SOR items the rate for extra item shall be derived as at (a) above.
- In case of any difference between the contractor and the Engineer-In Charge as to the fixation of rates, the matter shall be referred to the accepting authority of the company i.e. CGM(C)/GM(C)/CE(C) of the company or Staff Officer(C) for the work awarded at Company Hqrs. level and Area level respectively, whose decision shall be final and binding on the contractor.
- 5.5** Payment for such deviated items (additional/ altered / substituted items of work or excess quantities of work beyond +/- 25% of the agreement schedule) shall be made in the contractors running on account bills, till the revised estimate regularizing these items are sanctioned by the competent authority of the company, at the provisional rates and shall not exceed :
- a)** 75% of the rate recommended by the Engineer in Charge to the accepting authority of the company i.e. CGM(C)/GM(C)/ CE(C) of the company or SO(C) of the Area, if the rate is directly available in the SOR of the company.
 - b)** 50% of the rate recommended by the Engineer in Charge to the accepting authority of the company, i.e. CGM(C)/ GM(C)/ CE(C) of the company or SO(C) of the Area , if it is analyzed item rates based on prevalent market rates of materials and labour following NBO/CPWD norms.
- 5.6** The time for completion of the originally contracted work shall be extended by the company in the proportion that the additional work (in value) bears to the original contracted work (in value) plus 25% of the time calculated as explained above or such further additional time as may be considered reasonable by the Engineer in Charge.

- 5.7** The company through its Engineer in Charge or his representative, on behalf of the company, shall have power to omit any part of the work in case of non-availability of a portion of the site or for any other reason and the contractor shall be bound to carry out the rest of the work in accordance with the instructions given by the Engineer In Charge. No claim from the Contractor shall be entertained/accepted on these grounds.
- 5.8** In the event of any deviation being ordered which in the opinion of the contractor changes radically the original scope/nature of the contract, the contractor shall under no circumstances suspend the work, either original or altered or substituted, and the dispute/disagreement as to the nature of deviation and the rate/rates to be paid for such deviations shall be resolved separately with the company as per the procedures/ norms laid down hereafter.

6. Time for Completion of Contract, Extension thereof, Defaults and Compensation for Delay

Time is the essence of the contract and as such all works shall be completed within the time stipulated in the contract/ work order.

Immediately after the contract is executed/the work order is issued, the Engineer in Charge and the contractor shall agree upon a detailed time and progress chart prepared based on BAR CHART/ PERT CPM techniques on the basis of a construction schedule submitted by the contractor at the time of executing contract showing the order in which the work is proposed to be carried out within the time specified in the contract document/work order.

For the purpose of this detailed time and progress chart, the work shall be deemed to have commenced on the expiry of 10 (ten) days from the issue of Letter of Acceptance of Tender/Work Order or handing over the site of work or handing over reasonable number of working drawings to the contractor or the period of mobilization allowed in the work order for starting the work in special circumstances, whichever is later.

- 6.1** If the contractor, without reasonable cause or valid reasons, commits default in commencing the work within the aforesaid time limit, the company shall without prejudice to any other right or remedy, be at liberty, by giving 15 days notice in writing to the contractor to commence the work, to forfeit the Earnest Money deposited by him and to rescind the Letter of Acceptance of Tender/Work Order.

Additionally, the Company will reserve the right to debar such defaulting Contractors from participating in future Tenders for a minimum period of 1 (One) year.

- 6.2** If the contractor fails to maintain the required progress in terms of the agreed time and progress chart or to complete the work and clear the site on or before the contract or extended date of completion, he shall without prejudice to any other right or remedy available under the law to the company on account of such breach, pay as compensation (Liquidated Damages) @ half percent (1/2%) of the contract price per week of delay. The aggregate of such compensation/ compensations shall not exceed 10 (ten) percent of the total value as shown in the contract.

This will also apply to items or group of items for which separate period of completion has been specified. The amount of compensation may be adjusted or setoff against any sum payable to the contractor under this or any other contract with the company.

- 6.3** The company, if satisfied, that the works can be completed by the contractor within a reasonable time after the specified time of completion, may allow further extension of time at its discretion with or without the levy of L.D. In the event of extension granted being with L.D, the company will be entitled without prejudice to any other right or remedy available in that behalf, to recover from the contractor as agreed damages equivalent to half percent of the contract value of the works for each week or part of the week subject to a ceiling of 10% of the contract price.

- 6.4** The company, if not satisfied that the works can be completed by the contractor, and in the event of failure on the part of the contractor to complete work within further extension of time allowed as aforesaid, shall be entitled, without prejudice to any other right, or remedy available in that behalf, to rescind the contract.
- 6.5** The company, if not satisfied with the progress of the contract and in the event of failure of the contractor to recoup the delays in the mutually agreed time frame, shall be entitled to terminate the contract.
- 6.6** In the event of such termination of the contract as described in clauses 6.2.2 or 6.2.3 or both, the company, shall be entitled to recover L.D. up to ten percent (10%) of the contract value and forfeit the security deposit made by the contractor besides getting the work completed by other means at the risk and cost of the contractor.
- 6.7** a) The company may at its sole discretion, waive the payment of compensation on request received from the contractor indicating valid and acceptable reasons if the entire work is completed within the date as specified in the contract/work order or as validly extended date without stipulating any compensation for delay.
- or**
- b) If the progress of the work or of any portion of the work is unsatisfactory, the Engineer In-charge shall be entitled, after giving the contractor 15 days' notice in writing, to employ another Agency for executing the job or to carry out the work departmentally either wholly or partly debiting the contractor with the cost involved in engaging another Agency or the cost involved in executing the work departmentally, as the case may be. The certificate to be issued by the Engineer In-charge for the cost of the work so done shall be final and conclusive and the extra cost, if any, shall be borne by the contractor.
- 6.8** Extension of date of completion: On occurrences of any events causing delay as stated here-under, the contractor shall intimate immediately in writing to the Engineer in Charge.

a) **Force Majeure :**

- i) Natural phenomena, including but not limited to abnormally bad weather, unprecedented flood and draught, earthquakes & epidemics.
- ii) Political upheaval, civil commotion, strikes, lockouts, acts of any Govt. (domestic/foreign) including but not limited to war, proprieties, quarantine embargoes

The successful bidder/ contractor will advise in the event of his having to resort to this clause by a registered letter duly certified by the local chamber of commerce or statutory authorities, the beginning and end of the cause of delay, within fifteen days of the occurrence and cessation of such Force Majeure condition.

In the event of delay due to Force Majeure for more than one month the contract may be terminated at the discretion of the company. Termination under such circumstances will be without any liability on either side.

- b) Serious loss or damage by fire
- c) Non-availability of stores which are the responsibility of the company to supply as per contract
- d) Non-availability of working drawings in time, which are to be made available by the company as per contract during progress of the work
- e) Delay on the part of the contractors or tradesmen engaged by the company not forming part of the contract, holding up further progress of the work
- f) Non-availability or breakdown of tools and plant to be made available or made available by the company
- g) The execution of any modified or additional items of work or excess quantity of work.
- h) Any other causes which, at the sole discretion of the company, is beyond the control of the contractor.

- 6.9** A **HINDRANCE REGISTER** shall be maintained by both department and the contractor at site to record the various hindrances, as stated above, encountered during the course of execution.

Hindrance register will be signed by both the parties. The contractor may also record his observations in the Hindrance Register. In case the contractor has a different opinion for hindrance and a dispute arises then the matter would be referred to the EIC and or the next higher authority whose decision would be final & binding on the contractor & the decision to be communicated within 15 days.

- 6.10** The contractor shall request the company in writing for extension of time within 15 days of happening of such event causing delay stating also, the period for which extension is required. The company may, considering the genuinity of the request, give a reasonable extension of time for completion of the work. Such extension shall be communicated to the contractor in writing by the company through the Engineer in Charge within 1(one) month of the date of receipt of such request.

- 6.11** The opinion of the Engineer in charge, whether the grounds shown for the extension of time are or are not reasonable, is final. If the Engineer-in-charge is of the opinion that the grounds shown by the contractor are not reasonable and declines to the grant of extension to time, the contractor can not challenge the soundness of the opinion by reference to arbitration.

The opinion of the Engineer in Charge that the period of extension granted by him is proper or necessary is not, however, final. If the contractor feels that the period of extension granted is inadequate he can appeal to the CGM (Civil)/ GM (Civil)/ CE (Civil) of the company for consideration on the question whether the period of extension is or is not proper or necessary.

- 6.12** Provisional extension of time may also be granted by the Engineer in Charge during the course of execution, on written request for extension of time within 15 (Fifteen) days of happening of such events as stated above, reserving the company's right to impose/ waive penalty at the time of granting final extension of time as per contract agreement.

- 6.13** When the period fixed for the completion of the contract is about to expire, the question of extension of the contract may be considered at the instance of the Contractor or the Department or of both. The extension will have to be by party's agreement, express or implied.

In case the contractor does not apply for grant of extension of time within 15 (Fifteen) days of the hindrance occurring in execution of the work and the department wants to continue with the work beyond the stipulated date of completion for reason of the work having been unavoidably hindered, the Engineer-in-charge can grant extension of time even in the absence of application from the contractor.

Such extension of time granted by the Engineer in Charge is valid provided the contractor accepts the same either expressly or implied by his actions before and subsequent to the date of completion. Such extension of time shall be without prejudice to Company's right to levy compensation under the relevant clause of the contract.

The contractor shall however use his best efforts to prevent or make good the delay by putting his endeavors constantly as may be reasonably required of him to the satisfaction of the Engineer in Charge.

7. Material Supply & other facilities

- 7.1** The company does not undertake any responsibility for supply of any materials to the contractor. All the materials, tools and plants etc. and labour required for execution and completion of the work in a work like manner will have to be arranged by the contractor himself.

- 7.2 All materials, tools and plants brought to site by the contractor including the materials supplied by the company shall be deemed to be held in lien by the company and the contractor shall not have the right to remove the same from the site, without the written permission of the Engineer in Charge. The company shall not however be liable for any loss, theft or damage due to fire or other cause during this period of lien, the responsibility for which shall lie entirely on the contractor.
- 7.3 The contractor shall bear the cost of loading, transportation to site, unloading, storing under cover as required etc. as may be necessary for the use and keeping the materials in good condition
- 7.4 On completion or on termination of the contract and on complete recovery of secured advance paid by the company, if any, in respect of materials brought to site, the contractor with due permission of the Engineer in Charge shall be entitled to remove at his expenses all surplus materials originally supplied by him and upon such removal, the same shall become the property of the contractor.
- 7.5 All charges on account of octroi, terminal or sales tax and other duties on materials obtained for the works from any source (excluding materials supplied by the company) shall be borne by the contractor.
- 7.6 The contractor shall arrange necessary electricity at his own cost for the work and his own establishment. However, if available and feasible the company may arrange electricity at one point near the work site and necessary recovery of cost of energy consumed will be made at rates prescribed by the company from time to time. Energy meter for this purpose shall be provided by the contractor.
- 7.7 The contractor shall arrange necessary water for the work and his own establishment. However, if available and feasible the company may arrange water at one point near the work site for which recovery @ 1% of the contract value of work done will be made from the contractor's bills.
- 7.8 Explosives, detonators and other inflammable materials shall not be used in the execution of the work at site by the contractor without prior written permission of the Engineer in Charge. Transportation and storage of such materials shall be done in specified manner in accordance with the law in force. The contractor shall also obtain license under such laws for, transportation, storage, use and all other operations, connected with the handling of the same.
- 8. Quality Assurance - Materials and Workmanship**
The contractor shall carry out and complete the work in every respect in accordance with the contract and shall ensure that the work conforms strictly to the drawings, specifications, instructions of the Engineer in Charge. The Engineer in Charge may issue, from time to time, further drawings, detailed instructions/ directions in writing to the contractor. All such drawings, instructions/directions shall be consistent with the contract documents and should be reasonably inferable therefrom, along with clarifications/ explanations thereof, if necessary.
- 8.1 For Quality Assurances of all the Civil Engineering Works the norms/ guidelines laid down by the company herein and elsewhere will form part of the contract for the purpose of quality of works.
- 8.2 The contractor shall be responsible for correct and complete execution of the work in a work like manner with the materials as per specification, which shall be subject to the approval of the company. All work under execution in pursuance of the contract shall be open to inspection and supervision by the Engineer in Charge or by his authorized representative or any other official of higher rank or any other person authorized by the company in his behalf & the contractor shall allow the same.

- 8.3** All materials to be provided by the contractor shall be in conformity with the specifications/schedule of work as per the contract and the contractor shall furnish proof, if so required by the Engineer in Charge to his satisfaction that the materials do so comply.
- 8.4** The contractor shall immediately after the award of work draw up a schedule giving dates for submission of samples as required or necessary as per the specification for approval of Engineer in Charge who shall approve, if found acceptable, promptly so that there is no delay in the progress of the work of the contractor or of the work of any of the sub-contractor.

On receipt of samples as per schedule, the Engineer in Charge shall arrange to examine/test with reasonable promptness ensuring conformity of the samples with the required specification and complying with the requirements as per contract documents keeping in view that the work shall be in accordance with the samples approved by him. The contractor shall not start bringing materials at the site unless the respective samples are approved. Materials conforming to approved samples shall only be brought to site.

Samples are to be supplied by the contractor at his own cost. The cost involved in tests shall be borne by the contractor. If any test is ordered by the Engineer in Charge which is to be carried out by any independent person or agency at any place other than the site even then the cost of materials and testing charge etc. shall be borne by the contractor. If the test shows that the materials are not in accordance with the specifications, the said materials shall not be used in the work and removed from the site at contractor's cost.

- 8.5** The company, through the Engineer in Charge, shall have full powers to reject any materials or work due to a defect therein for not conforming to the required specification, or for materials not being of the required quality and standard or for reasons of poor workmanship or for not being in accordance with the sample approved by him. The contractor shall forthwith remedy the defect/replace the materials at his expense and no further work shall be done pending such rectification/replacement of materials, if so instructed by the Engineer In Charge.

In case of default on the part of the contractor, the Engineer in Charge shall be at liberty to procure the proper materials for replacement and/or to carry out the rectifications in any manner considered advisable under the circumstances and the entire cost & delay for such procurement/rectification shall be borne by the contractor.

- 8.6** The Engineer in Charge shall be entitled to have tests carried out for any materials, according to the standard practice followed for such tests, other than those for which satisfactory proof has already been furnished by the contractor who shall provide at his expense all facilities which the Engineer in Charge may require for the purpose.

The cost of any other tests, if so required by the Engineer In Charge, shall be borne by the contractor only, if the test shows the workmanship or materials not to be in accordance with the provision of the contract or the instruction of Engineer In Charge, but otherwise by the company.

- 8.7** Access to the works: The Engineer-in-charge and any person authorized by the company shall at all times have access to the works and to all workshops and places where work is being prepared or from where materials, manufactured articles are being obtained for the works and the contractor shall afford every facility for and every assistance in or in obtaining the right to such access.

- 8.8** **Inspection of works:** i) No work shall be covered up or put out of view without the approval of the Engineer-in-charge or the Engineer-in-charge's representative or any other officer nominated by the company for the purpose and the contractor shall afford full opportunity for the EIC or EIC's representative or any other officer nominated by the company for the purpose to examine and measure any work which is about to be covered up or put out of view and to examine foundations before permanent work is placed thereon. the contractor shall give due notice to the Engineer-in-charge's representative whenever any such work or foundations is ready or about to be ready for examination and the Engineer-in-charge's representative shall, without unreasonable delay, unless he considers it unnecessary and advises the contractor accordingly, attend for the purpose of examining and measuring such work or foundations.

The contractor shall uncover any part or parts of the works or making openings in or through the same as the Engineer in Charge may from time to time direct and shall reinstate and make good such part or parts to the satisfaction of Engineer-in-charge.

If any such part or parts have been covered up or put out of view after compliance with the requirement of sub-clause above and are found to be executed in accordance with the contract, the expenses of uncovering, making openings in or through and making good the same shall be borne by the Employer, but in any other cases all costs shall be borne by the contractor.

8.9 Removal of Improper Work and Materials:

i) The Engineer in Charge shall during the progress of the works have power to order in writing from time to time:

a) The removal from the site, of any materials which in the opinion of Engineer-in-charge, are not in accordance with the contract/ work order/ approved sample.

b) The substitution with proper and suitable materials.

c) The removal and proper re-execution, notwithstanding any previous test thereof or interim payment there from, of any work which in respect of materials or workmanship is not in accordance with the contract.

ii) In case of default on the part of the contractor in carrying out such order, the Engineer in Charge shall be entitled to employ and pay other agency to carry out the same and all expenses consequent thereon shall be recoverable from the contractor or may be deducted from any amount due or which may become due to the contractor.

8.10 Devaluation of Work : In lieu of rejecting work done or materials supplied not in conformity with the contract/work order/approved samples , the Engineer-in-charge or any other officer nominated by the company for the purpose may allow such work or materials to remain, provided the Engineer In Charge/ the officer nominated by the company is satisfied with the quality of any materials, or the strength and structural safety of the work, and in that case shall make such deduction for the difference in value, as in his opinion may be reasonable.

8.11 Final Inspection of Work: The Engineer-in-charge and any other officer nominated by the company for the purpose shall make final inspection of all work included in the contract/work order, or any portion thereof, or any completed structure forming part of the work of the contract, as soon as practicable after notification by the contractor that the work is completed and ready for acceptance. If the work is not acceptable to the Engineer-in-charge at the time of such inspection, he shall inform the contractor in writing as to the particular defects to be remedied before final acceptance can be made.

8.12 Defects appearing after acceptance: Any defects which may appear within the defect liability period and arising, in the opinion of the Engineer-in-charge, from lack of conformance with the drawings and specifications, shall, if so required by the Engineer-in-charge in writing, be remedied by the contractor at his own cost within the time stipulated by the Engineer-in-charge. If the contractor fails to comply, the Engineer-in-charge may employ other persons to remedy the defects and recover the cost thereof from the dues of the contractor.

8.13 Site Order Book : A Site Order Book is a Register duly certified by the Engineer-in-charge regarding number of pages it contains, each page being numbered, name of work, name of contractor, reference of contract/ work order and the aforesaid certificate should be recorded on its first page.

Site Order Books shall be maintained on the sites of works and should never be removed there from under any circumstances. It shall be the property of the company. The Engineer in Charge or his authorized representative shall duly record his observations regarding any work which needs action on the part of the contractor like, improvement in the quality of work, failure to adhere to the scheduled programme etc. as per contract/work order. The contractor shall promptly sign the site order book and note the orders given therein by the EIC or his representative and comply with them. The compliance shall be reported by the contractor in writing to EIC in time so that it can be checked.

The Site Order Book will be consulted by the Engineer in Charge at the time of making both running on account and final bills of the contractor. A certificate to this effect should be given in the Measurement books by the Engineer in Charge or his representative.

- 8.14** Samples and Testing of Materials: All the materials to be procured by the contractor and to be used in work shall be approved by the Engineer in Charge in advance, and shall pass the tests and analysis required by him, which will be as specified in the specifications of the items concerned and or as specified by BIS or the IRC standard specifications acceptable to the Engineer In Charge. The method of sampling and testing shall be as per the relevant BIS, IRC and other relevant standards and practices. Minor minerals like sand, stone chips etc. shall be conforming to relevant BIS standards. All bought out items including Cement and Steel shall be procured from such manufacturers who hold valid license conforming to relevant BIS standards for manufacturing of such items.
- 8.15** Storage of Materials: Materials shall be so stored as to ensure the preservation of the quality and fitness for the work. When considered necessary by the Engineer-in-charge, they shall be placed on wooden platforms or other hard, clean surfaces and not directly on the ground.

Materials shall be placed under cover when so directed and the contractor shall erect and maintain at his own cost temporary weather-proof sheds at the work site for the purpose. Stored materials shall be so located as to facilitate prompt inspection. All stored materials shall be inspected at the time of use in the work, even though they may have been inspected and approved before being placed in storage or during storage.

- 8.16 Defective Materials:** All materials not conforming to the requirements of the specifications shall be considered as defective, and all such materials, whether in place or not shall be rejected. They shall be removed immediately by the contractor at his expenses and replaced with acceptable material.

No rejected material, the defects of which have been subsequently corrected, shall be used on the work until approval in writing has been given by the Engineer in Charge. Upon failure on the part of the contractor to comply with any instruction of the Engineer in charge made under the provisions of this article within the time stipulated by the Engineer-in-charge, the Engineer-in-charge shall have authority to remove and replace defective material and recover the cost of removal and replacement from the contractor.

Further all such defective material lying at site not removed and replaced within 30 days after issue of notice by the Engineer in Charge, if the Engineer in Charge so decides shall dispose off such material in any manner without any further written notice to the contractor.

9. Measurement and Payments

Except where any general or detailed description of the work in the Bill of Quantities or specifications of the contract/ work order provides otherwise, measurement of work done shall be taken in accordance with the relevant standard method of measurement published by the Bureau of Indian Standards(BIS) and if not covered by the above, other relevant Standards/practices shall be followed as per instructions of the Engineer In Charge.

- 9.1** All items of work carried out by the contractor in accordance with the provision of the contract having a financial value shall be entered in the **Measurement Book** as prescribed by the company so that a complete record of the measurements is available for all the works executed under the contract and the value of the work executed can be ascertained and determined there from. Measurements of completed work / portion of completed work shall be recorded only in the Measurement Books.
- 9.2** Measurement shall be taken jointly by the Engineer-in-Charge or his authorized representative and by the contractor or his authorized representative.

9.3 Before taking measurements of any work, the Engineer in Charge or the person deputed by him for the purpose shall intimate the contractor to attend or to send his representative to attend the measurement. Every measurement thus taken shall be signed and dated by both the parties on the site on completion of the measurement. If the contractor objects to any measurements, a note to that effect shall be made in the Measurement Book / Log Book and signed and dated by both the parties.

9.4 The measurement of the portion of work/items of work objected to, shall be re-measured by the Engineer in Charge himself or the authority nominated by the company for the purpose in the presence of the contractor or his authorised representative and recorded in the M.B. which shall be signed and dated by both the parties. Measurements so recorded shall be final and binding upon the contractor and no claim whatsoever shall thereafter be entertained.

In case the contractor or his authorised representative does not attend to the joint measurements at the prefixed date and time after due notice, the measurements taken by the Engineer in Charge or his representative shall be final and binding on the contractor.

Measurement of the extra items of work or excess quantities of work duly authorised in writing by the Engineer in Charge shall also be taken and recorded in the M.B based on the existing items in the SOR of the company and if such items do not exist in the company's SOR, the description of the work shall be as per actual execution. Payment for such extra items will be based on the rates to be derived as described in the relevant clauses of the contract/ work-order

9.5 No work shall be covered up or put out of view without the approval by the Engineer in Charge and recording of measurements and check measurement thereof duly accepted by the contractor. The contractor shall provide full opportunity to the Engineer in Charge or his representative to examine and measure all works to be covered up and to examine the foundations before covering up.

The contractor shall also give notice to Engineer in Charge whenever such works or foundations are ready for examination and the Engineer in Charge shall without unreasonable delay arrange to inspect and to record the measurements, if the work is acceptable and advise the contractor regarding covering of such works or foundations.

9.6 In case of items which are claimed by the contractor but are not admissible according to the department, measurements of such items, will be taken by for record purposes only and without prejudice so that in case it is subsequently decided by the department to admit the contractor's claims, there should be no difficulty in determining the quantities of such work. A suitable remark should, however, be made against such measurements to guard against payment in the ordinary way.

9.7 **Payments:** The running on account payments may be made once in a month or at intervals stipulated in the work order/ contract agreement.

9.7.01 Running on account bill/bills for the work executed/ materials supplied in accordance with the work order/ contract shall be prepared on the basis of detailed measurements recorded as described hereinbefore and processed for payments.

9.7.02 Payment of on account bill shall be made on the Engineer in Charge's certifying the sum to which the contractor is considered entitled by way of interim payment for the following:

a) The work executed as covered by the bill/bills after deducting the amount already paid, the security deposit and such other amounts as may be deductible or recoverable in terms of the work order/ contract.

b)(i) Payment for excess quantity of work done with the written instructions of the Engineer in Charge for items already appearing in the bill of quantities of work with approved rates, will be made along with the on account bills only up to 10% of the quantity provided in the agreement subject to overall value of work not exceeding the agreement value.

(ii) The CGM(Civil)/ GM(Civil)/ CE(Civil) of the company and / or the Staff Officer(C) of the Area may authorise interim payment for excess work done up to 20 % of the quantity of work provided in the Bill of Quantity of the work awarded from Company level and Area level respectively subject to overall value of work done does not exceed the contract value.

c)Extra items of work executed will be paid on specific written authorization of CGM (Civil)/ GM(C)/ CE(C) of the company or Staff Officer (Civil) of the Area provided that the value of such extra items of work when added together is not more than 10% of the contract value and the total gross payment including excess quantity does not exceed the contract value.

Balance amount on account of excess quantity and extra items of work executed shall be paid after the deviation estimate / revised estimate regularizing the extra items and excess quantities of work is sanctioned by the competent authority of the company with the concurrence of the Finance Department of the company.

d) On the Engineer In Charge's certificate of completion in respect of the work covered by the contract / final measurements of the work certified by the Engineer In Charge or his representative.

9.7.03 The measurements shall be entered in the M.B for the work done up to the date of completion and evaluated based on the approved rates for the items in the contract agreement/sanctioned revised estimate. In case of extra items of work, the rates shall be derived as stated in the relevant clause of the contract.

The payments shall be released against the final bill subject to all deductions which may be made on account of materials supplied, water supply for construction, supply of electricity and any other dues payable by the contractor to the company, and further subject to the contractor having given to the Engineer in Charge a no claim certificate.

The contractor shall indemnify the company against proof of depositing royalty on account of minor minerals used in the work before the final bill is processed for payments. The final payment to be made will also be subject to Clause-4.5 of the General Terms & Conditions of the contract.

9.7.04 Any certificate given by the Engineer in Charge for the purpose of payment of interim bill/bills shall not of itself be conclusive evidence that any work/materials to which it relate is/are in accordance with the contract and may be modified or corrected by the Engineer in Charge by any subsequent certificate or by the final certificate.

9.7.05 The company reserve the right to recover/enforce recovery of any over payments detected after the payment as a result of post payment audit or technical examination or by any other means, notwithstanding the fact that the amount of disputed claims, if any, of the contractor exceeds the amount of such overpayment and irrespective of the facts whether such disputed claims of the contractor are the subject matter of arbitration or not.

The amount of such over payments shall be recovered from subsequent bills under the contract, failing that from contractor's claim under any other contract with the company or from the contractor's security deposit or the contractor shall pay the amount of over payment on demand. In case of contractor's non-payment on such demand, the same should be realized from the contractor's dues, if any, with Coal India Limited or any of it's subsidiaries.

9.7.06 The contractors are required to execute all works satisfactorily and according to the specifications laid down in the contract/ work order. If certain items of work, executed by the contractor, are below specifications, the contractor should re-do them according to the specifications and instructions of EIC and if the contractor fails to rectify the defect within the time and in the manner specified by the EIC, the work shall be got re-done or rectified by the department at the risk and cost of the contractor. Engineer in Charge may accept such work of below specifications provided the department is satisfied with the quality of such works and the strength/ structural safety of such works. In that case Engineer in Charge shall make such deductions for the difference in value, as in his opinion is reasonable and is approved by the accepting authority of the company i.e. CGM(C)/ GM(C)/ CE(C) of the company in this case or any other officer nominated by CGM(C)/ GM(C)/ CE(C) for the purpose.

9.7.07 Payment Stage: The payment stage involved will be as under,

- i) Signature of EA(Civil)/ Sr. Overseer(C)/Overseer(C) in MB's both in pages recording measurements, abstract of bill & the duly filled in bill form.
- ii) Signature of Sr. Officer (C)/Asst. Manager(C) with appropriate check measurements in the MB's and the bill form.
- iii) Signature of Dy. Manager(C)/Manager(C) with appropriate check measurements in MB's and the bill form.
- iv) Signature of Engineer in Charge as per definition as at clause 1(vii) of the General Terms and Conditions, as a token of acceptance for payment of the bill. The EIC may sign in the abstract of the bill in the MB & the bill form. In between stage iii) and iv) accountable checking may be made by the concerned Accounts Officer/ Accountant.

9.8 Income tax deduction @ 2% (Two Percent) of the gross value of each bill or at the rate as amended from time to time, shall be made unless exempted by the competent authority of the Income Tax Department

Sales tax on works contract shall be payable by the contractor. If, however, the company is asked to make deduction from the contractor's bills, the same shall be done and a certificate to this effect shall be issued to the contractor for dealing with the State Govt. and the company does not take any responsibility to do anything further in this regard.

9.9 No interest shall be payable on the amounts withheld, under the terms of the Contract Agreement/Work-order.

10. Termination, Cancellation, Suspension and Foreclosure of Contract

The company shall, in addition to other remedial steps to be taken as provided in the conditions of contract be entitled to cancel the contract in full or in part, if the contractor :-

a) Makes default in proceeding with the works with due diligence and continues to do so even after a notice in writing from the Engineer In Charge, then on the expiry of the period as specified in the notice

Or

b) Commits default/breach in complying with any of the terms and conditions of the contract and do not remedy it or fails to take effective steps for the remedy to the satisfaction of the Engineer in Charge, then on the expiry of the period as may be specified by the Engineer in Charge in a notice in writing.

Or

c) Obtains a contract with the company as a result of ring tendering or other non-bonafide methods of competitive tendering

Or

d) Shall offer or give or agree to give any person in the service of the company or to any other person on his behalf any gift or consideration of any kind as an inducement or reward for act/acts of favour in relation to the obtaining or execution of this or any other contract for his company.

Or

e) Fails to complete the work or items of work with individual dates of completion, on or before the date/dates of completion or as extended by the company, then on the expiry of the period as may be specified by the Engineer in Charge in a notice in writing.

Or

f) Transfers, sublets, assign the entire work or any portion thereof without the prior approval in writing from the Engineer in Charge. The Engineer in Charge may by giving a written notice, cancel the whole contract or portion of it in default.

10.1 The contract shall also stand terminated under any of the following circumstances:

a) If the contractor being an individual in the case of proprietary concern or in the case of a partnership firm any of its partners is declared insolvent under the provisions of Insolvency Act for the time being in force, or makes any conveyance or assignment of his effects or composition or arrangement for the benefit of his creditors amounting to proceedings for liquidation or composition under any Insolvency Act.

b) In the case of the contractor being a company, its affairs are under liquidation either by a resolution passed by the contractors company or by an order of court, not being a voluntary liquidation proceedings for the purpose of amalgamation or reorganization, or a receiver or manager is appointed by the court on the application by the debenture holders of the contractor's company, if any.

c) If the contractor shall suffer an execution being levied on his/their goods, estates and allow it to be continued for a period of 21 (twenty-one) days.

d) On the death of the contractor being a proprietary concern or of any of the partners in the case of a partnership concern and the company is not satisfied that the legal representative of the deceased proprietor or the other surviving partners of the partnership concern are capable of carrying out and completing the contract. The decision of the company in this respect shall be final and binding which is to be intimated in writing to the legal representative or to the partnership concern.

10.2 On cancellation of the contract or on termination of the contract, the Engineer in Charge shall have powers:

a) to take possession of the site and any materials, constructional plant, equipments, stores etc. thereon.

b) to carry out the incomplete work by any means at the risk and cost of the contractor.

c) to determine the amount to be recovered from the contractor for completing the remaining work or in the event the remaining work is not to be completed the loss/damage suffered, if any, by the company after giving credit for the value of the work executed by the contractor up to the time of cancellation less on a/c payments made till date and value of contractor's materials, plant, equipments, etc. taken possession of after cancellation.

d) to recover the amount determined as above, if any, from any money due to the contractor on any account or under any other contract and in the event of any shortfall, the contractor shall be called upon to pay the same on demand. The need for determination of the amount of recovery of any extra cost/expenditure or of any loss/damage suffered by the company shall not however arise in the case of termination of the contract for death/demise of the contractor as stated in clause 10.1(d) of the contract.

e) to give the contractor or his representative of the work 7 (seven) days notice in writing for taking final measurement for the works executed till the date of cancellation or termination of the contract. The Engineer in Charge shall fix the time for taking such final measurement and intimate the contractor in writing. The final measurement shall be carried out at the said appointed time notwithstanding whether the contractor is present or not. Any claim as regards measurement which the contractor is to make shall be made in writing within 7 (seven) days of taking final measurement by Engineer-In-charge as aforesaid and if no such claim is received, the contractor shall be deemed to have waived all claims regarding above measurements and any claim made thereafter shall not be entertained.

10.3 **Suspension of Work:**

i) The company shall have power to suspend the work or any part thereof and the Engineer in Charge may direct the contractor in writing to suspend the work, for such period and in such manner as may be specified therein, on account of any default on the part of the contractor, or for proper execution of the work for reasons other than any default on part of the contractor, or on ground of safety of the work.

ii) In the event of suspension for reasons other than any default on the part of the contractor, extension of time shall be allowed by the company equal to the period of such suspension and the contractor shall properly protect and secure the works to the extent necessary during such suspension.

The contractor shall carry out the instructions given in this respect by the Engineer-In Charge & if such suspension exceeds 45 (Forty five) days, the contractor will be compensated on mutually agreed terms.

10.4 The work shall, throughout the stipulated period of contract, be carried out with all due diligence on the part of the contractor. In the event of termination or suspension of the contract, on account of default on the part of the contractor, as narrated hereinbefore, the security deposit and other dues of this work or any other work done under this company shall be forfeited and brought under the absolute disposal of the company provided, that the amount so forfeited shall not exceed 10 (ten) percent of the contract value.

10.5 Foreclosure of contract:

If at any time after acceptance of the tender the company decides to abandon for any reason whatsoever the company, through its Engineer in Charge, shall give notice in writing to that effect to the contractor. In the event of abandonment the company shall be liable:-

a) to pay reasonable amount assessed and certified by the Engineer in Charge of the expenditure incurred, if any, by the contractor on preliminary works at site e.g. temporary access roads, temporary construction for labour and staff quarters, office accommodation, storage of materials, water storage tanks and water supply for the work including supply to labour/ staff quarters, office etc.

b) to pay the contractor at the contract rates full amount for works executed and measured at site up to the date of such abandonment.

c) to pay for the materials brought to site or to be delivered at site, which the contractor is legally liable to pay, for the purpose of consumption in works carried out or were to be carried out but for the foreclosure, including the cost of purchase and transportation and cost of delivery of such materials. The materials to be taken over by the company should be in good condition and the company may allow at its discretion the contractor to retain the materials in full or in part if so desired by him and to be transported by the contractor from site to his place at his own cost with due permission of the EIC.

d) to take back the materials issued by the company but remaining unused, if any, in the work on the date of abandonment/reduction in the work, at the original issue price less allowance for any deterioration or damage caused while in custody of the contractor.

e) to pay for the transportation of tools and plants of the contractor from site to contractor's place or to any other destination, whichever is less.

10.5.01 The contractor shall, if required by the Engineer In Charge, furnish to him books of accounts, papers, relevant documents as may be necessary to enable the Engineer in Charge to assess the amounts payable in terms of clauses 10.5(b) (c) & (e) of the contract. The contractor shall not have any claim for compensation for abandonment of the work, other than those as specified above.

11. Completion Certificate / Defect Liability Certificate

Except in cases where the contract provides for "Performance Test" before issue of Defect Liability certificate, in which case the issue of Defect Liability certificate shall be in accordance with the procedure specified therein, the contractor shall give notice of completion of work, as soon as the work is completed, to the Engineer in Charge. The Engineer in Charge and or any other Officer, nominated for the purpose by the company, shall within 30 (thirty) days from the receipt thereof, inspect the work and ascertain the defects/deficiencies, if any, to be rectified by the contractor as also the items, if any, for which payment shall be made at reduced rate.

If the defects, according to the Engineer in Charge are of a major nature and the rectification of which is necessary for the satisfactory performance of the contract, he shall intimate in writing the defects and instruct the contractor to rectify the defects/remove deficiencies within the period and in the manner to be specified therein. In such cases Defect Liability Certificate will be issued by the EIC after the above rectifications are carried out/ deficiencies are removed by the contractor to the satisfaction of EIC.

In the event there are no defects or the defects/ deficiencies are of a minor nature and the Engineer in Charge is satisfied that the contractor has already made arrangements for rectification, or in the event of contractor's failure to rectify the defects for any reason whatsoever, the defects can be rectified by the company departmentally or by other means and the 50% of the security deposit of the contractor shall be sufficient to cover the cost thereof, he shall issue the Defect Liability Certificate (Taking Over Certificate with list of defects) indicating the date of completion of the work, defects to be rectified, if any, and the items, if any, for which payment shall be made at reduced rate indicating reasons therefore and with necessary instructions to the contractor to clear the site/place of work or all debris/ waste materials, scaffoldings, sheds, surplus materials etc. making it clean.

- 11.1** In cases where separate period of completion for certain items or groups of items are specified in the contract, separate Defect Liability certificate for such items or groups of items may be issued by the Engineer in Charge after completion of such items on receipt of notice from the contractor only in the event the work is completed satisfactorily in every respect.

Refund of security deposit and payment of final bill shall, however, be made on completion of the entire contract work, but not on completion of such items of work.

12. Additional Responsibilities of the Contractor(s)

The cost on account of the "Additional Responsibilities of the Contractors" under this clause is deemed to be included in the tendered rates.

- i)** The company reserves the right to let other contractors also works in connection with the Project and the contractor/contractors shall co-operate in the works for the introduction and stores and materials and execution of his/their works.
- ii)** The contractor/contractors shall keep on the work site during the progress a competent and experienced Resident Engineer exclusively for the work and necessary assistants who shall represent the contractor (s). The contractor shall employ, on the site in connection with the execution and maintenance of the work, the following technical staff:

For Buildings Roads, Water Supply & Sanitary Works:

- | | |
|---|---|
| 1) For value of work ranging from ₹ 10 Lakhs to ₹ 20 Lakhs. | 1 Experienced Diploma holder. |
| 2) For value of work above ₹ 20 Lakhs and up to ₹ 1 Crore. | 1 Experienced Graduate Engineer in addition to Diploma holder as per sl.no.4 below. |
| 3) For value of work in excess of ₹ 1 Crore & for every additional ₹ 2 Crores or part thereof. | 1 Graduate Engineer extra in addition to Graduate Engineer and Diploma holder as per sl.no.1 & 4. |
| 4) For value of work in excess of ₹ 20 Lakhs & for every additional ₹ 50 Lakhs or part thereof. | 1 Diploma holder extra. |

For Industrial Structures :

- | | |
|---|---|
| 1) For value of work ranging from ₹ 5 Lakhs to ₹ 15 Lakhs. | 1 Experienced Diploma holder. |
| 2) For value of work above ₹ 15 Lakhs and up to ₹ 75 Lakhs. | 1 Experienced Graduate Engineer in addition to Diploma holder as per sl.no.4 below. |
| 3) For value of work in excess of ₹ 75 Lakhs & for every additional ₹ 1.5 Crores or part thereof. | 1 Graduate Engineer extra in addition to Graduate Engineer and Diploma holder as per sl.no.1 & 4. |
| 4) For value of work in excess of ₹ 15 Lakhs & for every additional ₹ 50 Lakhs or part thereof. | 1 Diploma holder extra. |

The contractor shall intimate the Engineer in Charge in writing the names, qualifications, experience and full postal address of each and every technical personnel employed at site by him.

The contractor(s) shall not be allowed to execute the work unless he/they engage the required technical staff at site as stated above. The delay on this account, if any, shall be the contractor's responsibility.

Important instructions shall be confirmed to the contractor(s) in writing. If the contractor/contractors in course of the works finds/find any discrepancy between the drawing, forming part of the contract documents and the physical conditions of the locality or any errors or omissions in drawings except those prepared by himself / themselves and not approved by the Engineer In Charge. It shall be his/their duty to immediately inform the Engineer in Charge in writing and the Engineer in Charge shall verify the same. Any work done after such discovery and without intimation as indicated above will be done at the risk of the contractor/contractors.

iii) The contractor / contractors shall employ only competent, skillful and orderly men to do the work. The Engineer in Charge shall have the right to ask the contractor/ contractors to remove from the work site any men of the contractor/contractors who in his opinion is undesirable and the contractor/contractors will have to remove him within 3 (three) hours of such orders.

The contractor shall employ apprentices in the execution of the contract work as required under Apprentices Act.

The contractor shall further be responsible for making arrangements at his own cost, or accommodation and social needs of the staff and workers under his employment.

iv) Precautions shall be exercised at all times by the contractor(s) for the protection of persons (including employees) and property. The safety required or recommended by all applicable laws, codes, statutes and regulations shall be observed by the contractor(s). In case of accidents, the contractor(s) shall be responsible for compliance with all the requirements imposed by the Workmen's Compensation Act or any other similar laws in force, and the contractor (s) shall indemnify the company against any claim on this account.

All scaffoldings, ladders and such other structures which the workmen are likely to use shall be examined by the Engineer in Charge or his authorised representative whenever they want and the structure must be strong, durable, and safe and of such design as required by Engineer In Charge.

In no case any structure condemned by the Engineer in Charge or his authorised representatives shall be kept on the work and such structure must be pulled down within three hours of such condemnation and any certificate or instructions, however, shall in no way absolve the contractor/contractors from his/their responsibility, as an employer, as the company shall in no way be responsible for any claim.

The contractor/contractors shall at all times exercises reasonable precautions for the safety of employees in the performance of his/their contract and shall comply with all applicable provisions of the safety laws drawn up by the State Govt. or Central Govt. or Municipalities and other authorities in India. The contractor/contractors shall comply with the provision of the safety hand book as approved and amended from time to time by the Government of India.

v) The contractor / contractors shall familiarize themselves with and be governed by all laws and rules of India and Local statutes and orders and regulations applicable to his/ their work.

vi) The contractor shall maintain all records as per the provision made in the various statutes including Contract Labour (Regulation & Abolition) Act, 1970 and the Contract Labour (Regulation & Abolition) Central Rules, 1971, Minimum Wages Act, Workmen Compensation Act etc. and latest amendment thereof. Such records maintained by the contractor shall be opened for inspection by the Engineer in Charge or by the nominated representative of the Principal Employer.

vii) The contractor/ contractors shall provide facilities for the sanitary necessities of all persons employed on the work shall be constructed and maintained in the number, manner and place approved or ordered by the Engineer In Charge. The contractor/contractors shall vigorously prohibit committing of nuisance at any other place. Cost of all works under this item shall be covered by the contractor/contractor's tendered rates.

viii) The contractor/contractors shall furnish to the Engineer in Charge or his authorised representative with work reports from time to time regarding the contractor / contractors organization and the progress made by him / them in the execution of the work as per the contract.

ix) All Duties taxes and other levies, payable by the contractor under the contract or for any other cause as applicable on the last date of submission of tender shall be included in the rates, prices and the total bid price submitted by the bidder. All incidentals, overheads, etc. as may be attendant upon execution and completion of works shall also be included in the rates, prices and total bid price submitted by the bidder.

However, such duties, taxes, levies etc. which is notified after the last date of submission of tender and /or any increase over the rate existing on the last date of submission of tender shall be reimbursed by the company on production of documentary evidence in support of payment actually made to the concerned authorities.

The company reserves the right to deduct/ withhold any amount towards taxes, levies, etc. and to deal with such amount in terms of the provisions of the Statute or in terms of the direction of any Statutory authority and the company shall only provide with certificate towards such deduction and shall not be responsible for any reason whatsoever.

In case the company land is used for manufacture of bricks or extraction of gravels etc. the contractor will have to pay compensation to the company (apart from the liability of the contractor to make the payment of royalty etc. to the State Government) at the same rates or royalty fixed by the State Government or an appropriate deduction may be made in the rate to be paid to the contractors.

x) The contractor / contractors shall make his / their own arrangement for all materials, tools, staff and labourer required for the contract, which shall include cost of lead, lift, loading, unloading, railway freight, recruiting expenses and any other charges for the completion of the work to entire satisfaction of the company.

xi) The contractor / contractors shall make their own arrangement for carriage of all materials to the work site at his/their own cost.

xii) The work shall not be sublet to any other party, unless approved by Engineer in Charge, in writing.

xiii) a) No fruit trees or valuable plants or trees with trunk diameter exceeding 150mm shall be pulled, destroyed or damaged by the contractor/contractors or any of his/their employees without the prior permission of the company, failing which the cost of such trees or plants shall be deducted from the contractor/contractors dues at the rate to be decided by the company. The rates quoted are supposed to include clearance of shrubs and jungles and removal of such trees up to 150 mm dia., as will be permitted by the Engineer in Charge in writing.

b) Anything of historical or other interest or of significant value unexpectedly discovered on the site is the property of the employer. The Contractor is to notify the Nodal Officer or his nominee of such discoveries and carry out the Nodal Officer or his nominee's instructions for dealing with him.

xiv) The contractor / contractors shall not pay less than the minimum wages to the labourers engaged by him/them as per Minimum Wages Act or such other legislation or award of the minimum wage fixed by the respective State Govt. or Central Govt. as may be in force.

xv) All accounts shall be maintained properly and the company shall have the right of access and inspection of all such books of accounts etc., relating to payment of labourer considered necessary and the company may arrange for witnessing the payment to the labourer by its representatives.

xvi) The contractor shall in additions to any indemnity provided by the relevant clauses of the agreement or by law, indemnify and keep indemnified for the following:

a) The company or any agent or employee of the company against any action, claim or proceeding relating to infringement or use of any patent or design right and shall pay any royalties or other charges which may be payable in respect of any article or material included in the contract.

However, the amount so paid shall be reimbursed by the company in the event such infringement has taken place in complying with the specific directions issued by the company or the use of such article or material was the result of any drawing and/or specifications issued by the company after submission of tender by the contractor. The contractor must notify immediately after any claim being made or any action brought against the company, or any agent or employee of company in respect of any such matter.

b) The company against all claims, damages or compensation under the provisions of payment of Wages Act, 1938, Minimum Wages Act, 1948, Employer's Liability Act, 1938, The Workmen's Compensation Act, 1923, Industrial Dispute Act, 1947, Mines Act as applicable, Employees State Insurance Act 1948 and Maternity Benefit Act, 1961, Acts regulating P.F. or any modification thereof or any other law relating thereto and rules made there under from time to time, as may be applicable to the contract which may arise out of or in consequence of the construction or maintenance or performance of the work under the contract and also against costs, charges and expenses of any suit, action or proceedings arising out of any accident or injury.

c) The company against all losses and claims for injuries or damages to any third party or to any property belonging to any third party which may arise out of or in consequence of the construction or maintenance or performance of the work under the contract and against all claims/demands proceedings/damages, cost charges and expenses whatsoever in respect of or in relation thereto.

xvii) The contractor is under obligation to hand over to the company the vacant possession of the completed building structures failing which the Engineer in Charge can impose a levy upon the contractor up to 5% of the total contract value for the delay in handing over the vacant possession of the completed works after giving a 15 (fifteen) days notice to the contractor.

xviii) a) INSURANCE: The contractor shall take full responsibility to take all precautions to prevent loss or damage to the works or part thereof for any reasons whatsoever (excluding act of God e.g. flood, riots, war, earthquake, etc.) and shall at his own cost repair and make good the loss/damage to the work so that on completion, the work shall be in good order and condition and in conformity with the requirements of the contract and instructions of the Engineer In Charge.

In case of construction works without limiting the obligations and responsibilities under the contract, the contractor shall take insurance policy for the total value of work for the period from commencement to completion including defect liability period against risk of loss/damage to the extent as permissible under the law of insurance.

The contractor shall arrange necessary insurance and pledge the same in the name of the company and all moneys payable by the insurers shall be recovered by the company which shall be paid to the contractor in installments as may be certified by the Engineer in Charge for the purpose of rebuilding or replacement or repair of the works and/or goods destroyed or damaged for which payment was received from the insurers.

b) Where any company building or part thereof is used, rented or leased by the contractor for the purpose of storing or using materials of combustible nature, the contractor shall take separate insurance policy for the entire building and the policy shall be deposited with the company.

c) The contractor shall at all times during the tenure of the contract indemnify the company against all claims, damages or compensation under the provision of the Workmen's Compensation Act and shall take insurance policy covering all risk, claims, damages, or compensation payable under the Workmen's Compensation Act or under any other law relating thereto.

d) The contractor shall ensure that the insurance policy/ policies is/are kept alive till full expiry of the contract by timely payment of premiums and it/they shall not be cancelled without the approval of the company and a provision is made to this effect in all policies, and similar insurance policies are also taken by his sub-contractors if any. The cost of premium shall be borne by the contractor and it shall be deemed to have been included in the tendered rate.

e) In the event of contractor's failure to effect or to keep in force the insurance referred to above or any other insurance which the contractor is required to effect under the terms of the contract, the company may effect and keep in force any such insurance and pay such premium/premiums as may be necessary for that purpose from time to time and recover the amount thus paid from any moneys due to the contractor.

(THE CLAUSE 12 xviii SHALL BE APPLICABLE FOR WORKS OF ESTIMATED VALUE OF OVER ₹ 50 LAKHS)

xix) Setting Out: The contractor shall be responsible for the contract and proper setting out of the works and correctness of the position, reduced levels, dimensions and alignment of all parts of the work including marking out the correct lay out in reference to the permanent bench mark and reference points. Only one permanent bench mark and basic reference lines shall be marked and shown to the contractor as basic data.

The contractor shall have all necessary instruments, appliances and labour in connection therewith. If at any time during the progress of work any error is detected in respect of the position, levels, dimensions or alignment of any part of the work, the contractor on being required to do so by the Engineer in Charge or his representative shall at the expenses of the contractor rectify such errors to the satisfaction of Engineer in Charge unless such error is due to incorrect data supplied by the Engineer In Charge.

xx) On receipt of Letter of Acceptance of Tender / Work Order the contractor shall forthwith Register and obtain License from the competent authority under the Contract Labour (Regulation & Abolition) Act 1970, the Contract Labour (Regulation & Abolition) Central Rules, 1971 and submit certified copies of the same to the Engineer in Charge and the Principal Employer.

xxi) The contractor shall be registered with the concerned State Govt. and the Central Govt. in respect of Sales Tax Act and the certificate having details of Registration No., period of validity etc. should be submitted to the Engineer in Charge.

xxii) The contractor shall, in connection with works, provide and maintain, at his own cost, all lights, security guards, fencing when and where necessary as required by the Engineer in Charge for the purpose of protection of the works, materials at site, safety of workmen and convenience of the public.

xxiii) All materials (e.g. Stone, moorum and other materials) obtained in the course of execution of the work during excavation and dismantling etc. shall be the property of the company and the same may be issued to the contractors, if required for use in the works at the rates to be fixed by the Engineer in Charge.

xxiv) Unless otherwise specifically provided for, dewatering of excavation pits, working areas etc. shall be the contractor's responsibility and is to be carried out at his own cost as per instructions of EIC. The rates quoted by the contractor shall be deemed to include the dewatering costs.

xxv) Approval by the Nodal Officer/Engineer in Charge or his nominee: The contractor shall submit specifications and drawings showing the proposed temporary work to the Nodal Officer/Engineer-in-Charge or his nominee, who is to approve them if they comply with the specifications and drawings.

The contractor shall be responsible for design of Temporary Works.

The Nodal Officer/Engineer-in-charge or his nominee's approval shall not alter the contractor's responsibility for design of the Temporary Works.

13. Defects Liability Period:

In addition to the defect/s to be rectified by the contractor as per terms of the contract/ work order, the contractor shall be responsible to make good and remedy at his own expense the defect/s mentioned hereunder within such period as may be stipulated by the Engineer in Charge in writing:

a) Any defect/defects in the work detected by the Engineer in Charge within a period of 6 (six) months from the date of issue of Defect Liability certificate / completion certificate.

b) In the case of building works or other works of similar nature any defect in the work detected by the Engineer in Charge within a period of 6 (six) months from the date of issue of Defect Liability certificate/ completion certificate or before the expiry of one full monsoon period i.e. June to October whichever is later in point of time.

- 13.1** A programme shall be drawn by the contractor and the Engineer in Charge for carrying out the defects by the contractor detected within the defect liability period and if the contractor fails to adhere to this programme, the Engineer in Charge shall be at liberty to procure proper materials and carry out the rectifications in any manner considered advisable under the circumstances and the cost of such procurement of materials and rectification work shall be chargeable to the contractor and recoverable from any of the pending dues of the contractors.

The defect liability period can be extended by the company on getting request from the contractor only for valid reasons.

There will be no defect liability period for works like Grass Cutting, Jungle Cutting, Surface Dressing & any other work of similar nature to be decided by the Engineer in Charge.

The contract will govern the different clauses of Civil Engineering Manual (CIL) and other circulars issued/ in vogue for such type of works.

14. Operating and Maintenance Manual:

If “as built” drawings and/or Operating and Maintenance Manual are required the contractor shall supply them by the dates as per instruction of the Engineer-in-charge.

If the contractor does not supply the drawings and/or Manual by the dates as stated above, or they do not receive the Nodal Officer or his nominee’s approval, the Nodal Officer or his nominee shall withhold the amount as stated in the agreement.

15. Settlement of Disputes/ Arbitration

- 15.1** It is incumbent upon the contractor to avoid litigation and disputes during the course of execution. However, if such disputes take place between the contractor and the department, effort shall be made first to settle the disputes at the company level.

The contractor should make request in writing to the Engineer-in-charge for settlement of such disputes/ claims within 30 (thirty) days of arising of the cause of dispute/ claim failing which no disputes/ claims of the contractor shall be entertained by the company.

- 15.2** If differences still persist, the settlement of the dispute with Govt. Agencies shall be dealt with as per the Guidelines issued by the Ministry of Finance, Govt. of India in this regard. In case of parties other than Govt. Agencies, the redressal of the dispute may be sought in the Court of Law.

Contd...31

PROFORMA FOR SUBMISSION OF AFFIDAVIT BY THE TENDERER

NON-JUDICIAL STAMP PAPER

A F F I D A V I T

I,, partner/Legal Attorney / Accredited Representative of M/s....., solemnly declare that :

1. We are submitting Tender for the work.....
.....against Tender Notice No..... dt.....

2. None of the Partners of our firm is relative of employee of Eastern Coalfields Ltd.

3. Our Firm has not been banned or delisted by any Govt. or Quasi Govt. agencies or PSU's (if banned or de-listed, details fact of the banning/delisting must be clearly stated).

4. All information furnished by us in respect of fulfillment of eligibility criteria and qualification information of this Tender is complete, correct and true.

5. All documents/credentials submitted along with this Tender are genuine, authentic, true and valid.

6. If any information and document submitted is found to be false/ incorrect anytime, department may cancel my Tender and action as deemed fit may be taken against us, including termination of the contract, forfeiture of all dues including Earnest Money and banning / delisting of our firm and all partners of the firm etc.

Signature of the Tenderer

Date.....

Seal of Notary

EASTERN COALFIELDS LIMITED**ANNEXURE-II****TO BE FILLED UP BY THE TENDERER**

- 1 NAME OF TENDERER (IN BLOCK LETTERS)
- 2 Whether individual proprietorship/partnership or
Limited Company?
- 3 Postal address of the Company/proprietor with PIN
Code:(Tenderer will be solely responsible for the
correctness of their Postal Address. Any change in
postal address must be intimated immediately).
- 4 Details of Earnest Money Deposit and Cost of Tender
Document (Incase Tender Document is down loaded) :
- 5 In respect of proprietorship/partnership/limited :
Company, the name of the proprietor/partner/Directors
together with their Postal address:
- 6 List of other Firms/partnership doing business in
ECL whether in the above firm/partners/ Directors:
- 7 Whether proprietors / partners / Directors are connected
with any employee working in ECL? if so, the details of
the employee's designation and place of working etc.
- 8 Any contract being carried on in ECL by the above
firm/proprietor/partnership/limited company in this own
name and if so, the details of the contract being
executed.
- 9 Details of Sales Tax/ VAT Registration Number
- 10 PAN (Permanent Income Tax Account No.
- 11 **BANK DETAILS**
- i) Name of Bank
- ii) Name of Branch & its code
- iii) IFSC No.
- iv) Bank Account No.
- 12 Whether all the required credentials duly authenticated
are enclosed in Part -I as per the instruction in the NIT? **YES / NOT**
- 13 Contact Number: Telephone No. / Mobile Number of
the tenderer.

Certified that above information are correct.

Signature of the Tenderer/Authorized Representative

Contd...33

PROFORMA FOR BANK GUARANTEE IN LIEU OF EARNEST MONEY

Eastern Coalfields Limited,
Sanctoria, P.O. Dishergarh,
Dist. Burdwan, West Bengal,
PIN - 713333.

Dear Sir,

In consideration of Eastern Coalfields Ltd. having its Registered Office at Sanctoria, P.O. Dishergarh, Dist. Burdwan (West Bengal), Pin – 713333 (hereinafter called “the Company which expression shall unless repugnant to the subject or context includes its successors and assigns) having agreed to exempt M/s.having its Registered Office at(hereinafter called “the said tenderers” which expression shall unless repugnant to the subject or context includes its successors and assigns) from the demand under the terms and conditions of Tender No.....for(hereinafter called “the said Tender”) of each earnest money for the due fulfillment of the terms and conditions contained in the said Tender by the said Tenderer on production of Bank Guarantee for ₹.....). We Bank (herein after referred to as “ the Bank”) do hereby undertake to pay to the company an amount not exceeding ₹ on demand by the company for the reason of any breach by the Tenderer of any of the terms and conditions contained in the said Tender. The decision of the company as to any such breach having been committed by the Tenderer shall be final and binding on us.

2) We,.....Bank do hereby undertake to pay an amount due and payable under this guarantee without any demur merely on a demand from the company stating that the amount claimed is due from the tenderer for the reason of breach by the said tenderer of any of the terms and conditions contained in the said Tender or for the reason of the Tenderer failing to keep the Tender open. Any such demand made on the Bank shall be conclusive. As regard the amount due and payable by the Bank under this Guarantee shall be restricted to an amount not exceeding ₹

3) We, the said Bank further agree that the Guarantee herein contained shall come into force from the date hereof and shall remain in full force and effect till a demand or claim under this Guarantee is made on us in writing on or before theWe shall discharge from all liability under this Guarantee thereafter.

4) We, the said Bank lastly undertake not to revoke this Guarantee during its currency except with the previous consent of the company in writing and agree that any change in the constitution of the said Tenderer or the Bank shall not discharge our liability hereunder.

5) This guarantee is issued by Sri..... who is authorized by the Bank.

Under jurisdiction of Asansol Court only

Contd...34

34
Integrity Pact

Between

Eastern Coalfields Limited (ECL) hereinafter referred to as “The Principal”

And

.....hereinafter referred to as “The Bidder / Contractor”

Preamble

The Principal intends to award, under laid down organizational procedures. Contractors forThe Principal Values Full Compliance With All Relevant Laws and Regulations and the Principles of economic use of resources and of fairness and Transparency in its Relations with its Bidder/s and Contractor/s.

In order to achieve these goals, the principal cooperates with the “international non- governmental organization” “Transparency International” (TI). Following TI’s national and international experience, the principal will appoint an external independent monitor who will monitor the tender process and the execution of the contract for compliance with the principles mentioned.

Section 1 – Commitments of the Principal

- (1) The principal commits itself to take all measures necessary to prevent corruption and to observe the following principles :-
 - (i) Non employee of the principal, personally or through family members, will in connection with the tender for or the execution of a contract demand take a promise for or accept for him/herself or third person any materials or immaterial benefit which he/she is not legally entitled to.
 - (ii) The principal will, during the tender process treat all bidders with equity and reason, the principal will be particular, before and during the tender process, provide to all bidders the same information and will not provide to any bidder, confidential/additional information through which the bidder could obtain an advantage in relation to the tender process or the contract execution.
 - (iii) The principal will exclude from the process all known prejudiced persons.
- (2) If the principal obtains information on the conduct of any of its employees which is a criminal offence under the relevant anti-corruption laws of India or if there be a substantive suspicion in this regard, the principal will inform its vigilance office and in addition can initiate disciplinary action.

Section 2 – Commitments of the Bidder/Contractor:

- (1) The bidder / contractor commits itself to take all measures necessary to prevent corruption, he commits himself to observe the following principles during his participation in the tender process and during the contract execution.
 - (i) The bidder/contractor will not directly or through any other person or firm offer promise or give to any of the principal’s employees involved in the tender process or the execution of the contract or to any third person any material or immaterial benefit which he/she is not legally entitled to, in order to obtain in exchange any advantage of any kind whatsoever during the tender process or during the execution of the contract.

Contd...35

- (ii) The bidder/contractor will not enter with other bidders into any undisclosed agreement or understanding, whether formal or informal. This applies in particular to prices, specification, certifications, subsidiary contracts, submission or non submission of bids or any other actions to restrict competitiveness or to introduce cartelization in the bidding process.
 - (iii) The bidder/contractor will not commit any offence under the relevant Anti-Corruption Laws of India, further the bidder/contractor will not use improperly for purposes of completion or personal gain, or pass on the others, any information or document provided by the principal as part of the business relationship, regarding plans, technical proposals and business details, including information contained or transmitted electronically.
 - (iv) The bidder/contractor will, when presenting his bid, disclose any and all payment he has made is committed to or intends to make to agents, brokers or any other intermediaries in connection with the award of the contract.
- (2) The bidder/contractor will not instigate third persons to commit offences outlined above or be an accessory to such offences.

Section 3 – Disqualification From Tender Process And Exclusion From Future Contracts.

If the bidder, before contract award has committed a transgression through a violation of section 2 or in any other form such as to put his reliability or credibility as bidder into question, the principal is entitled to disqualify the bidder from the tender process or to terminate the contract, if already signed for such reason.

- (1) If the bidder/contractor has committed a transgression through a violation of section 2 such as to put his reliability of credibility into question, the principal is entitled also to exclude the bidder/contractor from future contract award processes. The imposition and duration of the exclusion will be determined by the severity of the transgression, the severity will be determined by the circumstances of the case, in particular the number or transgressions, the position of the transgressors within the company hierarchy of the bidder and the amount of the damage. The exclusion will be imposed for a minimum of 6 months and maximum of 3 years.
- (2) The bidder accepts and undertakes to respect and uphold the principals' absolute right to resort to and impose such exclusion and further accepts and undertakes not to challenge or question such exclusion on any ground, including the lack of any hearing before the decision to resort to such exclusion is taken. This undertaking is given freely and after obtaining independent legal advice.
- (3) If the bidder/contractor can prove that he has restored/recouped the damage caused by him and has installed a suitable corruption prevention system, the principal may revoke the exclusion prematurely.
- (4) A transgression is considered to have occurred if in light of available evidence no reasonable doubt is possible

Section 4 – Compensation For Damages :

- (1) If the principal has disqualified the bidder from the tender process prior to the award according to section 3, the principal is entitled to demand and recover from the bidder liquidated damages equivalent to 3% of the value of the offer or the amount equivalent to earnest money deposit/bid security, whichever is higher.
- (2) If the principal has terminated the contract according to section 3 or if the principal is entitled to terminate the contract according to section 3, the principal shall be entitled to demand and recover from the contractor liquidated damages equivalent to 5% of the contract value or the amount equivalent to security deposit/performance Bank Guarantee whichever is higher.
- (3) The bidder agrees and undertakes to pay the said amount without protest or demur subject only to condition that if the bidder/contractor can prove and establish that the exclusion of the bidder from the tender process or the termination of the contract after the contract award has caused no damage or less damage than the amount of the liquidated damages, the bidder/contractor shall compensate the principal only to the extent of the damage in the amount proved.

Section 5 – Previous Transgression

- (1) The bidder declares that no previous transgressions occurred in the last 3 years with any other company in any country conforming to the TI approach or with any other Public Sector Enterprise in India that could justify his exclusion from the tender process.
- (2) If the bidder makes incorrect statement on this subject, he can be disqualified from the tender process or the contract, if already awarded can be terminated for such reason.

Section 6 – Equal Treatment Of All Bidders/Contractors/Subcontractors.

- (1) The bidder/contractor undertakes to demand from all subcontractors a commitment in confirming with this integrity pact and to submit it to the principal before contract signing.
- (2) The Principal will enter into agreements with identical condition as this one with all bidders, contractors and subcontractors.
- (3) The principal will disqualify from the tender process all bidders who do not sign this pact or violate its provisions.

Section 7 – Criminal Charges Against Violating Bidders/Contractors/subcontractors.

If the principal obtains knowledge of conduct of a bidder, contractor or subcontractor or of an employee or a representative or an associate of a bidder, contractor or subcontractor which constitutes corruption or if the Principal has substantive suspicion in this regard the Principal will inform the same to the Vigilance Office.

Contd.....37

Section 8 – External Independent Monitor/Monitors (three in number depending on the size of the contract) (to be decided by the Chairperson of the Principal)

- (1) The principal appoints competent and credible external independent Monitor for this Pact. The task of the Monitor is to review independently and objectively, whether and to what extent the parties comply with the obligation under this agreement.
- (2) The Monitor is not subject to instruction by the representative of the parties and performs his function neutrally and independently. He reports to the Chairperson of the Board of the principal.
- (3) The contractor accepts that the Monitor has the right to access without restriction all project documentation of the Principal including that provided by the Contractor. The contractor will also grant the monitor upon his request and demonstration of a valid interest, unrestricted and unconditional access to his project documentation. The same is applicable to subcontractors. The monitor is under contractual obligation to treat the information and documents of the bidder/contractor/subcontractor with confidentiality.
- (4) The principal will provide to the Monitor sufficient information about all meetings among the parties related to the Project provided such meetings could have an impact on the contractual relations between the Principal and the Contractor. The parties offer to the Monitor the option to participate in such meetings.
- (5) As soon as the monitor notices or believes to notice, a violation of this agreement, he will so inform the management of the principal and request the management to discontinue or heal the violation or to take other relevant action. The Monitor can in this regard submit non-binding recommendations. Beyond this, the monitor has no right to demand from the parties that they act in a specific manner, refrain from action or tolerate action.
- (6) The monitor will submit a written report to the Chairperson of the Board of the principal within 8 to 10 weeks from the date of reference or intimation to him by the Principal and should the occasion arise submit proposals for correcting problematic situations.
- (7) Monitor shall be entitled to compensation on the same terms as being extended to/provided to outside Expert Committee Members/ Chairman as prevailing with principal.
- (8) If the Monitor has reported to the Chairperson of the Board a substantiated suspicion of an offence under relevant Anti-Corruption Laws of India, and the Chairperson has not within the reasonable time, taken visible action to proceed against such offence or reported it to the Vigilance Office the monitor may also transmit this information directly to the Central Vigilance Commissioner, Govt. of India.
- (9) The word 'Monitor' would include both singular and plural.

Contd.....38

Section 9 – Pact Duration.

This Pact begins when both parties have legally signed it. It expires for the Contractor 12 months after the last payment under the respective contract, and for all other Bidders 6 months after the contract has been awarded.

If any claim is made/lodged during this time, the same shall be binding and continue to be valid despite the lapse of this pact as specified above, unless it is discharged/determined by Chairperson of the Principal.

Section 10 – Other Provisions.

- (1) This agreement is subject to Indian Law, place of performance and jurisdiction is the registered office of the Principal i.e. Sanctoria.
- (2) Changes and supplements as well as termination notice need to be made in writing side agreements have not been made.
- (3) If the contractor is a partnership consortium this agreement must be signed by all partners or consortium members.
- (4) Should one or several provisions of this agreement turn out to be invalid the remainder of this agreement remains valid. In this case, the parties will strive to come to an agreement to their original intention.

For the Principal

For the Bidder/Contractor

Place _____

Witness – 1. _____

Date _____

Witness – 2. _____

Contd.....39

1. The bidders are required to sign on each page of this integrity pact as a token of acceptance to the pact and upload a copy of the same along with Part-I of their bid.
2. Name, address and contact No. of the Independent External Monitor :

SL. No.	NAME	ADDRESS
1.	Shri Debabrata Bondopadhyay IAS, (Retd.)	G.D-89, Sector III, Salt Lake, Kolkata-700106
2.	Shri Sujit Sankar Chattopadhyay, IAS (Retd.)	CK – 205, Sector – I Salt Lake, Kolkata – 700091 Phone 033-23216602



Eastern Coalfields Limited

(A Subsidiary of Coal India Limited)
Sanctoria, P.O. Dishergarh, Dt. Burdwan (W.B.)

TENDER DOCUMENT

PART-II

NIT No: ECL/HQ/GM(C)/NIT/33/93

Date: 08.02.2012

PART – II (PRICE BID)

1. Tender Notice No.: ECL/HQ/GM (Civil)/NIT/33/93 Date: - 08.02.2012
2. Name of person/Official (with Designation)
authorized to sign and submit Price bid. :
3. Amount of Earnest Money deposit : ₹ 87,700.00 Only
4. Date of opening Tender (Part-II) : After consideration of Part-I
- 5 **Name of Work:** **Strengthening of Coal Traffic Road from Kunustoria Road junction to ‘C’ Pit Bansra Colliery under Kunustoria Area (Length -3250 m) along with construction of culvert.**

I/We hereby agree to do the above mentioned work as per my/our quoted rate on “**Item Rate**” basis as under with due consideration of various stipulations given in the Part-I & Part-II of the tender document governing my/our quoted rate irrespective of whether all are specifically mentioned in the description of item or not.

I/We also hereby declare to abide by the all terms & conditions and various stipulations of the tender document (Part-I & Part-II).

Rates are quoted in figure as well as in words and the amount has been worked out accordingly and duly totaled as follows.

Total Amount ₹ Only.

Total Amount (In words):-

Rupees:.....

Signature of the tenderer

NOTE:-The tenderer has to quote in the summary his/their quoted total amount in figure as well as in words including all parts here under as per enclosed priced Bill of Quantity.

Contd...2

BILL OF QUANTITIES

Name of work:	Strengthening of Coal Traffic Road from Kunustoria Road junction to 'C' Pit Bansra Colliery under Kunustoria Area (Length - 3250 m) along with construction of culvert.
----------------------	--

Ref NIT No. ECL/HQ/GM (Civil)/NIT/33/93

Date: 08.02.2012

Sl. No	Description of Items	Qty	Unit	Rate/Unit. (₹)	Amount (₹)
PART-A: ROAD PORTION					
1.	Supplying and stacking at site. 90 mm to 45 mm size stone aggregate. (₹	1792.68	Cum		
2.	Laying spreading and compacting stone aggregate of specified sizes to WBM specifications including spreading in uniform thickness, hand picking, rolling with 3 wheeled road / vibratory roller 8-10 tonne in stages to proper grade and camber, applying and brooming requisite type of screening / binding material to fill up interstices of coarse aggregate watering and compacting to the required density. (₹	1358.00	Cum		
3.	Supplying and stacking at site 63 mm to 45 mm size stone aggregate. (₹	1683.00	Cum		
4.	Laying spreading and compacting stone aggregate of specified sizes to WBM specifications including spreading in uniform thickness, hand picking, rolling with 3 wheeled road / vibratory roller 8-10 tonne in stages to proper grade and camber, applying and brooming requisite type of screening / binding material to fill up interstices of coarse aggregate watering and compacting to the required density. (₹	1275.00	Cum		
5.	Supplying and stacking at site. Moorum. (₹	1255.00	Cum		
6.	Spreading and consolidating Moorum with power roller. (₹	300.00	Cum		
7.	Providing and laying Bituminous Macadam on prepared surface with specified graded crushed stone aggregate for profile corrective base/ binder course including loading of aggregate with F.E. loader, hot mixing of stone aggregates and bitumen in hot mix plant, transporting the mixed material by tippers to paver and laying the mixed material with paver finisher fitted with electronic sensing device to the required level and grade and rolling with road rollers, as per MORTH specification to achieve the desired density and compaction but excluding the cost of primer/ tack coat. 16.55.1 50mm / 75mm average compacted thickness with bitumen of 60/70 grade @ 3.5% (Percentage by weight of total mix). (₹	650.00	Cum		

Contd...3

P-3

8. a	2 cm premix carpet surfacing with 1.8 cum and 0.90 cum of stone chippings of 13.2 mm size and 11.2 mm size respectively per 100 sqm. and 52 kg. and 56 kg. of hot bitumen per cum of stone chippings of 13.2 mm and 11.2 mm size respectively including a tack coat with hot straight run bitumen including consolidation with road roller of 6 to 9 tonne capacity etc. complete: (tack coat to be paid for separately). With paving Asphalt 80 /100 heated and then mixed with solvent at the rate of 70 grams per kg of asphalt. (₹))	13000.00	Sqm		
b.	Providing and laying seal coat of premixed fine aggregate (passing 2.36 mm and retained on 180 micron sieve) with bitumen using 128 kg of bitumen of grade 80 / 100 bitumen per cum of fine aggregate and 0.60 cum of fine aggregate per 100 sqm of road surface including rolling and finishing with road roller all complete. (₹))	13000.00	Sqm		
9.	Earth work in excavation by mechanical means (Hydraulic excavator) / manual means in foundation trenches or drains (not exceeding 1.5 m in width or 10 sqm on plan) including dressing of sides and ramming of bottoms, lift upto 1.5 m, including getting out the excavated soil and disposal of surplus excavated soil as directed, within a lead of 50 m. All kinds of soil.	238.00	Cum		
10.	Providing and applying tack coat using hot straight run bitumen of grade 80/ 100 including heating the bitumen, spraying the bitumen with mechanically operated spray unit fitted on bitumen boiler, cleaning and preparing the existing road surface as per specifications :				
	i) On W.B.M. @ 0.75 Kg / sqm. (₹))	13000.00	Sqm		
	ii) On bituminous surface @ 0.50 Kg / sqm. (₹))	13000.00	Sqm		
Total : A (₹)					

Contd...4

P-4

Sl. No	Description of Items	Qty	Unit	Rate/ Unit. (₹)	Amount (₹)
PART-B: CULVERT PORTION					
1	Earth work in excavation by mechanical means (Hydraulic excavator) / manual means in foundation trenches or drains (not exceeding 1.5 m in width or 10 sqm on plan) including dressing of sides and ramming of bottoms, lift upto 1.5 m, including getting out the excavated soil and disposal of surplus excavated soil as directed, within a lead of 50 m. All kinds of soil. (₹	13.50	Cum		
2.	Filling in foundation by fine sand including cost of sand	1.80	% Cum		
3.	Providing and laying in position cement concrete of specified grade excluding the cost of centering and shuttering - All work up to plinth level 1:4:8 (1 cement : 4 fine sand : 8 graded stone aggregate 40 mm nominal size). (₹	0.90	Cum		
4.(a)	Providing and laying in position specified grade of reinforced cement concrete excluding the cost of centering, shuttering, finishing and reinforcement - All work up to plinth level 1:1.5:3 (1 cement : 1.5 coarse sand : 3 graded stone aggregate 20 mm nominal size). (₹	2.40	Cum		
(b)	Reinforced cement concrete work in walls (any thickness), including attached pilasters, buttresses, plinth and string courses, fillets, columns, pillars, piers, abutments, posts and struts etc. up to floor five level excluding cost of centering, shuttering, finishing and reinforcement 1:1.5:3 (1 cement : 1.5 coarse sand : 3 graded stone aggregate 20 mm nominal size). (₹	3.60	Cum		
(c)	Reinforced cement concrete work in roofs reinforcement 1:1.5:3 (1 cement : 1.5 coarse sand : 3 graded stone aggregate 20 mm nominal size). (₹	2.40	Cum		
5.	Reinforcement for R.C.C. work including straightening, cutting, bending, placing in position and binding all complete. Hot rolled deformed bars. (₹	800.00	Kg		
6.	Centering and shuttering including strutting, propping etc. and removal of form for:				
a)	Foundations, footings, bases of columns, etc. for mass concrete. (₹	5.60	Sqm		
b)	Walls (any thickness) including attached pilasters, buttresses, plinth and string courses etc. (₹	37.20	Sqm		
c)	Suspended floors, roofs, landings, balconies and access platform. (₹	12.80	Sqm		

Contd...5

P-5

7.	Brick work with F.P.S. bricks of class designation 75 in foundation and plinth in Cement mortar 1:4 (1 cement : 4 coarse sand). (₹)	0.82	Cum		
8.	12 mm cement plaster finished with a floating coat of neat cement of mix 1:3 (1 cement: 3 fine sand). (₹)	6.80	Sqm		
				Total : B (₹)	
				Grand Total (A+B) (₹)	

TOTAL AMOUNT IN WORDS :

(RUPEES (A+B)).....
.....)

Signature of the Tenderer